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1 INTRODUCTION AND SCOPE 

1.1 Purpose 
This document describes the plan for calibrating and validating Level 1 through Level 4 science 
data products of the Soil Moisture Active and Passive (SMAP) Mission.  The SMAP Calibration 
and Validation (Cal/Val) Plan is the basis for implementation of the detailed set of calibration and 
validation activities that take place during the SMAP mission lifetime. 

1.2 Scope and Objectives 
SMAP is one of four missions recommended by the National Research Council’s Committee on 
Earth Science and Applications from Space for launch in the 2010 to 2013 period [1]. SMAP will 
provide global measurements of surface soil moisture and freeze/thaw state. The high accuracy, 
resolution, and global coverage provided by SMAP measurements will serve science and 
applications disciplines that include hydrology, climate, and carbon cycle, and the meteorological, 
agricultural, environmental, and ecological applications communities.   
 
SMAP mission science requirements are contained in the Level 1 science requirements document: 
Science Requirements and Mission Success Criteria (SRMSC) [2]. Included in this document are 
requirements for accuracy, spatial resolution, and temporal revisit for the soil moisture and 
freeze/thaw measurements, and mission duration, for both baseline and minimum missions (Section 
2.2).  Also stated in the SRMSC is the requirement that a Calibration and Validation Plan be 
developed and implemented to minimize and assess random errors and spatial and temporal biases 
in the soil moisture and freeze/thaw estimates, and that the SMAP validation program shall 
demonstrate that SMAP retrievals of soil moisture and freeze/thaw state meet the stated science 
requirements. 
 
The SMAP Cal/Val Plan includes pre-launch and post-launch activities starting in Phase A and 
continuing after launch and commissioning through the end of the mission (Phase E).  The scope of 
the Cal/Val plan is the set of activities that enable the pre-and post-launch Cal/Val objectives to be 
met. 
 
• The Pre-Launch objectives of the Cal/Val program are to: 

− Acquire and process data with which to calibrate, test, and improve models and 
algorithms used for retrieving SMAP science data products; 

− Develop and test the infrastructure and protocols for post-launch validation; this includes 
establishing an in situ observation strategy for the post-launch phase. 

 
• The Post-Launch objectives of the Cal/Val program are to: 

− Verify and improve the performance of the science algorithms; 

− Validate the accuracy of the science data products. 
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1.3 Roles and Responsibilities 
The SMAP Cal/Val Plan is developed and implemented by the SMAP Cal/Val Team, which 
includes members of the Science Definition Team (SDT), the SDT Cal/Val Working Group, and 
members of the Project Science and Science Data System staff at JPL and GSFC.  The SMAP 
Cal/Val Plan will be developed taking into consideration a broad range of inputs and contributions 
from the U.S. and international communities, including Cal/Val plans of other microwave remote 
sensing missions related to the hydrology and ecology disciplines. 

1.4 Document Overview 
Section 1 provides introductory information on scope and contents. 
Section 2 provides an overview of SMAP science objectives, data products, and mission operations. 
Section 3 provides an overview of methodology relevant to the SMAP calibration and validation 

planning. 
Section 4 presents the requirements for the Cal/Val activities identified by the science products and 

their ATBDs. 
Section 5 describes details of planned pre-launch SMAP Cal/Val activities. 
Section 6 describes details of planned post-launch SMAP Cal/Val activities. 
Section 7 describes international Cal/Val coordination, including data availability, access, and 

exchange. 
Section 8 describes the SMAP SDT Cal/Val Working Group. 
Section 9 provides a list of references and sites for further information. 

1.5 Cal/Val Program Deliverables 
The deliverables of SMAP Cal/Val Program fall in the following six categories:  
 

(1) SMAP Science Cal/Val Plan document; 
(2) Implementation plans for identified pre- and post-launch field campaigns; 
(3) Reports documenting results, archival, and analyses of pre-launch field campaigns and data 

acquisitions; 
(4) Beta Release and Validation report for L1 data accompanying archived data (at IOC plus 

three and six months, respectively); 
(5) Beta Release and Validation report for L2-L3 data accompanying archived data (at IOC 

plus three and twelve months, respectively);  
(6) Validation report for L4 data (accompanying archived data at post-IOC plus twelve months). 

 



Preliminary   
November 16, 2010  SMAP Science Calibration and Validation Plan 

 
 

3 

2 SCIENCE AND MISSION OVERVIEW 

2.1 Science Objectives 
SMAP is a spaceborne Earth observation mission designed to measure surface soil moisture and 
freeze/thaw state (together termed the hydrosphere state).  SMAP hydrosphere state measurements 
will yield a data set that will enable science and applications users to:  
 

• Understand processes that link the terrestrial water, energy and carbon cycles 
• Estimate global water and energy fluxes at the land surface 
• Quantify net carbon flux in boreal landscapes 
• Enhance weather and climate forecast skill 
• Develop improved flood prediction and drought monitoring capability 

The SMAP mission is designed to validate a space-based measurement approach that could be used 
for future systematic hydrosphere state monitoring missions. 

2.2 Science Requirements 
The SMAP Level 1 science requirements are the basis for achieving the science objectives of the 
mission.  These requirements are described in the Level 1 Science Requirements and Mission 
Success Criteria (SRMSC) document [2].  The relevant Level 1 science requirements are listed in 
Appendix A. 

2.2.1 Measurements 

The Level 1 ‘Baseline’ and ‘Minimum’ SMAP science requirements are summarized in Table 2-1.  
The requirements are derived from science assessments, reviewed in a series of NASA and 
community workshops [3].  The requirements rationales are summarized in SMAP Science 
Document [4]. Note that for practical reasons the 10 km resolution requirement was translated to 9 
km grid resolution for Level 2 through L4 soil moisture products. 
 
The requirements listed in Table 2-1 are to be met over land areas identified by the regions shown 
in Figure 2-1 and Figure 2-2. 
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Table 2-1. SMAP Level 1 Science Requirements Summary 
Baseline Mission Minimum Mission Requirement 

Soil Moisture Freeze/ 
Thaw 

Soil  
Moisture 

Freeze/ 
Thaw 

Resolution 10 km 3 km 10 km 10 km 
Refresh Rate 3 days 2 days(1) 3 days 3 days(1) 
Accuracy 0.04 m3/m3(2) 80%(3) 0.06 m3/m3(2) 70%(3) 
Duration 36 months 18 months 

(1)North of 45°N Latitude 
(2) volumetric water content, standard deviation (1-sigma) 
(3) % classification accuracy (binary: Freeze or Thaw)   

 
 

 
Figure 2-1. Regions of coverage (white areas) where soil moisture requirements are to be met. 

 
 

 
Figure 2-2. Regions of coverage (white areas) where freeze/thaw requirements are to be met. 

 

2.2.2 Data Delivery 

SMAP requirements are that the SMAP project shall begin the first release of validated Level 0 and 
Level 1 instrument data products (Section 2.4) to the public no later than six months after the end of 
the In-Orbit Check-out (IOC) phase (Section 2.6). Before releasing the first version of the validated 
data, beta and provisional data product versions will be released. 
 
Similarly, no later than twelve months after the end of the IOC phase the SMAP project shall begin 
the first release of validated Level 2 to Level 4 geophysical data products to the public. Before 
releasing the first version of the validated data, beta and provisional data product versions will be 
released. The final processed mission data set shall be available for delivery to the public within one 
month after the end of the mission (Level 3 Mission System Requirements). 
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2.3 Mission Implementation Approach 

2.3.1 Requirements Flow-Down 

The SMAP Level 1 requirements are traced to Level 2 science requirements as shown in Table 2-2.  
A list of the relevant Level 2 science requirements is provided in Appendix B. 
 

Table 2-2. SMAP Requirements Traceability Matrix 
Science 

Objectives 
Scientific Measurement 

Requirements 
Instrument Functional 

Requirements 
Mission Functional 

Requirements 
Soil Moisture: 
~0.04 m3/m3 accuracy in top 
5 cm for vegetation water 
content < 5 kg m-2; 
Hydrometeorology at 10 km; 
Hydroclimatology at 40 km 

L-Band Radiometer: 
Polarization: V, H, U; 
Resolution: 40 km; Relative 
accuracy*: 1.5 K 
L-Band Radar: 
Polarization: VV, HH, HV; 
Resolution: 10 km; Relative 
accuracy*: 0.5 dB for VV 
and HH 
Constant incidence angle** 
between 35° and 50° 

Freeze/Thaw State: 
Capture freeze/thaw state 
transitions in integrated 
vegetation-soil continuum 
with two-day precision, at the 
spatial scale of landscape 
variability (3 km). 

L-Band Radar:   
Polarization: HH; 
Resolution: 3 km; Relative 
accuracy*: 0.7 dB (1 dB per 
channel if 2 channels are 
used);  
Constant incidence angle** 
between 35° and 50° 

Data Center data 
archiving and 
distribution. 
 
Validation program. 
 
Integration of data 
products into 
multisource land data 
assimilation. 
 

Sample diurnal cycle at 
consistent time of day  
Global, 3-4 day revisit; 
Boreal, 2 day revisit 

Swath Width: 1000 km 
Minimize Faraday rotation 
(degradation factor at L-
band) 

Orbit: 670 km, 
circular, polar, sun-
synchronous, 
~6am/pm equator 
crossing 

Understand 
processes that link 
the terrestrial 
water, energy and 
carbon cycles; 
 
Estimate global 
water and energy 
fluxes at the land 
surface; 
 
Quantify net 
carbon flux in 
boreal landscapes; 
 
Enhance weather 
and climate 
forecast skill; 
 
Develop 
improved flood 
prediction and 
drought 
monitoring 
capability. Observation over a minimum 

of three annual cycles 
Minimum three-year 
mission life 

Three year baseline 
mission*** 

* Includes precision and calibration stability, and antenna effects 
** Defined without regard to local topographic variation 
*** After completion of the in-orbit check-out phase 

 

2.3.2 Measurement Approach 

The SMAP measurement configuration is shown in Figure 2-3.  Key features of the system are 
provided in Table 2-3. 
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Figure 2-3. SMAP measurement system indicating conical scan and wide swath. 

 
Table 2-3. Key Measurement System Characteristics 

 
Radar:   

-  L-band (1.26 GHz); HH, VV, HV 
-  High resolution, moderate accuracy soil moisture 
-  Freeze/thaw state detection 
-  3 km SAR resolution 
-  30 x 6 km real-aperture resolution 

Radiometer:   
-  L-band (1.4 GHz); H, V, U 
-  Moderate resolution, high accuracy soil moisture 
-  40 km resolution 

Shared Antenna: 
-  6-m diameter deployable mesh antenna 
-  Conical scan at 14.6 rpm 
-  Constant incidence angle of 40 degrees 

Orbit: 
-  Sun-synchronous, 6 am/pm orbit 
-  670 km altitude 
-  1000 km-wide swath 
-  Swath and orbit enable 2-3 day revisit 

Mission Operations: 
-  3-year baseline mission 
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2.4 Science Data Products 
The SMAP science requirements will be met by generating the data products listed in Table 2-4.  
The data products will be generated by the SMAP Science Data System (SDS) (Section 2.5).  
Science software for the data products will be developed using a set of algorithms described in the 
Algorithm Theoretical Basis Documents (ATBDs).  There will be one ATBD for each science data 
product.  
 

Table 2-4. List of SMAP Science Data Products. 

 
 
Implementation of this Cal/Val Plan will provide documented assessments of the random errors and 
regional biases in the science data products, and verification that the accuracies of the soil moisture 
and freeze/thaw estimates of these products meet the SMAP mission science requirements and 
objectives. 

2.5 Science Data System (SDS) 
The functional architecture of the SMAP Science Data System is shown in Figure 2-4.  The SDS 
supports Cal/Val, by providing analysis tools that enable generation and assessment of quality 
indicators from specified products and by accommodating special data processing needs.  External 
ancillary data including Cal/Val data from field campaigns, in situ networks, and special target data 
sets provided by the Science Team are ingested into the Cal/Val Database on SDS Testbed (see 
Section 5.4.2) and SDS Life-of-Mission (LOM) storage.  Initially, the SDS science product data 
processing is done with the prelaunch parameter sets and algorithms.  Derivation of new sets of 
processing parameters and their evaluation are performed using the SDS Algorithm Testbed. The 
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SDS supports both the Cal/Val phase and the routine observations phase (see Section 2.6), which 
involve extended monitoring and data evaluations through the life of the mission. 
 

 
Figure 2-4. SMAP Science Data System Architecture 

 

2.6 Mission Operations 
The SMAP Science Observation Phase (SOP) follows the 90-day In-Orbit Check-out (IOC) phase, 
and extends for the duration of the science mission (baseline three years).  During the SOP, routine 
global data coverage and low-loss data delivery are provided to meet the primary science mission 
objectives.  
 
The first part of the SOP is the Calibration and Validation (Cal/Val) Phase, which extends for 
twelve months after IOC and includes intensive sensor calibration, special field campaigns, data 
acquisitions, intensive analysis and performance evaluation of the science algorithms and data 
product quality.   
 
The Routine Observations Phase follows the Cal/Val Phase, during which routine science data 
processing and data quality assessments will be performed.  Continued Cal/Val activities will occur 
during this phase but are focused primarily on monitoring and fine-tuning the quality of the science 
data products.  This may lead to Science Team recommendations for algorithm upgrades and 
reprocessing if they are necessary and within the available mission resources. 

2.6.1 Calibration and Validation (Cal/Val) Phase 

The first part of the Science Observation Phase will be devoted to a period of Calibration and 
Validation of the L0-L4 data products. 
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During the Cal/Val phase, the Science Team evaluates the accuracy and quality of the data products 
generated by the SDS, following the protocols stated in the Cal/Val plan.  The L0 and L1 product 
Cal/Val will include verifying that the geolocated brightness temperatures and radar backscatter 
values align to known terrestrial features such as coastlines, islands and other significant 
topographical features.  Natural targets with relatively stable microwave and known characteristics 
(such as cold sky, tropical forest, and ice sheets) will be used to assess the precision and calibration 
bias stability of the instrument.  This activity validates instrument pointing, radiometer and radar 
operation, and the L0 and L1 data processing.  During L0-L1 Cal/Val, terrestrial radio frequency 
interference (RFI) in the instrument data will be evaluated to confirm the effectiveness of both 
flight system and ground processing mitigations.  The L2-L4 Cal/Val will include validation using 
terrestrial in situ sensor data, airborne microwave sensor data, special field campaign in situ data 
collections, comparisons with other mission sensor data, such as the European Space Agency’s 
(ESA’s) Soil Moisture and Ocean Salinity (SMOS) mission and the NASA Aquarius mission, and 
numerical model output data. 
 
SMAP is required to begin delivering calibrated and validated L1 science products to a NASA-
designated and funded Data Center within six months after the completion of IOC. The beta release 
of L1 data products is to be delivered 3 months after IOC. It is TBD whether a provisional version 
of L1 data products will be released. Validated L2-L4 science products are required to be available 
for delivery to the Data Center within twelve months after the IOC. The beta release of L2 data 
products is to be delivered 3 months after IOC. It is TBD whether a provisional version of L2-L4 
data products will be released. At the end of the L0-L1 and L2-L4 calibration activities, the 
previously collected data will be reprocessed using the calibrated/validated algorithms, so that they 
become part of a consistently processed total mission data set.  The Data Center is responsible for 
permanent archiving and public distribution of the SMAP data products. 

2.6.2 Routine Observations Phase  

During the Routine Observations Phase, the instrument and science data product performances are 
regularly monitored for long-term trend analysis and re-calibration.  The trend analyses will be 
based on comparisons of the science data products against routinely available data from in situ 
networks and calibration monitoring sites.  Derivation of new sets of processing parameters and 
algorithm upgrades will be done and implemented on the SDS as directed by the Science Team. The 
total number of supported reprocessing of the mission data is three. 
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3 OVERVIEW OF VALIDATION METHODOLOGY 

3.1 Background 
In developing the Cal/Val plan for SMAP there are precedents and experiences that can be utilized.  
The Committee on Earth Observation Satellites (CEOS) Working Group on Calibration and 
Validation (WGCV) [5]  has established standards that may be used as a starting point for SMAP.  
The Land Products Sub-Group [6] has expressed the perspective that “A common approach to 
validation would encourage widespread use of validation data, and thus help toward standardized 
approaches to global product validation. With the high cost of in situ data collection, the potential 
benefits from international cooperation are considerable and obvious”. 
 
Cal/Val has become synonymous in the context of remote sensing with the suite of processing 
algorithms that convert raw data into accurate and useful geophysical or biophysical quantities that 
are verified to be self-consistent.  Another activity that falls in the gray area is vicarious calibration, 
which refers to techniques that make use of natural or artificial sites on the surface of the Earth for 
the post-launch calibration of sensors.  
 
A useful reference in developing a validation plan is the CEOS Hierarchy of Validation [6]: 
 

• Stage 1: Product accuracy has been estimated using a small number of independent 
measurements obtained from selected locations and time periods and ground-truth/field 
program efforts.  

• Stage 2: Product accuracy has been assessed over a widely distributed set of locations and 
time periods via several ground-truth and validation efforts.  

• Stage 3: Product accuracy has been assessed, and the uncertainties in the product well-
established via independent measurements made in a systematic and statistically robust way 
that represents global conditions 

 
A validation program would be expected to transition through these stages over the mission life 
span. 
 
The SMAP mission is linked by common L-band frequency with the SMOS, Aquarius, ALOS-2 
and SAOCOM missions, and by its soil moisture products with the GCOM-W and NPOESS (or its 
successors) missions (operating at C-band and higher frequencies).  All of these missions could be 
generating soil moisture products at the same time; therefore, SMAP will attempt to cooperate in 
their validation activities to improve the efficiency and robustness of its Cal/Val.  

3.2 Definitions 
In order for the Calibration/Validation Plan to effectively address the mission requirements, a 
unified definition base has to be developed.  The SMAP Cal/Val Plan uses the same source of terms 
and definitions as the SMAP Level 1 and Level 2 requirements.  These are documented in the 
SMAP Science Terms and Definitions document [7], where Calibration and Validation are defined 
as follows: 
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• Calibration: The set of operations that establish, under specified conditions, the relationship 
between sets of values or quantities indicated by a measuring instrument or measuring system 
and the corresponding values realized by standards. 

• Validation: The process of assessing by independent means the quality of the data products 
derived from the system outputs  

The L2 product requirements (see Appendix B) are interpreted in [8] for computing the validation 
quality metric. 

Before releasing validated products the mission is required to release beta products, and possibly 
provisional products (see Section 2.6.1). The maturity of the products in beta release is defined as 
follows:  

• Early release used to gain familiarity with data formats.  
• Intended as a test bed to discover and correct errors.  
• Minimally validated and still may contain significant errors  
• General research community is encouraged to participate in the QA and validation, but need 

to be aware that product validation and QA are ongoing.  
• Parameter may be used in publications as long as beta quality is indicated by the authors. 

Drawing quantitative scientific conclusions is discouraged. Users are urged to contact 
science team representatives prior to use of the data in publications, and to recommend 
members of the instrument teams as reviewers  

• The estimated uncertainties will be documented.  
• May be replaced in the archive when an upgraded (provisional or validated) product 

becomes available.  

The product maturity of the provisional release is defined as:  

• Incremental improvements are ongoing. Obvious artifacts or errors observed in beta product 
have been identified and either minimized or documented.  

• General research community is encouraged to participate in the QA and validation, but need 
to be aware that product validation and QA are ongoing.  

• Product may be used in publications as long as provisional quality is indicated by the 
authors. Users are urged to contact science team representatives prior to use of the data in 
publications, and to recommend members of the instrument teams as reviewers.  

• The estimated uncertainties will be documented.  
• Will be replaced in the archive when an upgraded (validated) product becomes available.  

3.3 Validation Methods, Resources and Data Availability 

3.3.1 In Situ Networks 

In situ soil moisture, surface and air temperature, and land surface characteristics observations will 
be important in validating science products from the SMAP mission.  These data will also be 
valuable throughout the development phase of the mission to support field campaigns, modeling, 
and synergistic studies using AMSR, PALSAR, SMOS, and Aquarius.  Existing resources that are 
expected to continue through the life span of SMAP in orbit (2014 through 2017) are highly 
desirable. 
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An ideal in situ soil moisture resource would include a verified (as described above) surface layer 
observation (5 cm soil depth), the 0-100 cm profile, a spatial domain approximately the size of the 
retrieval footprint (3, 10, and 40 km) with replication, numerous domains in a variety of 
climate/geographic regions, real time availability on a public server, and additional meteorological 
measurements.  
 
An ideal freeze/thaw resource would include similar attributes as a soil moisture resource, but with 
additional measurements of reference (2 m height) air temperature and vegetation (stem and 
canopy) temperature, high temporal fidelity (daily or better) sampling and representation over the 
observed range of climate, terrain, land cover and vegetation biomass conditions.  
 
None of the available resources described here meet all these requirements, especially as stand-
alone networks.  However, if international cooperation and standardization can be achieved through 
activities, such as the ISMWG and GEO, it is possible that a good approximation of a global soil 
moisture network can be compiled. Even if this can be accomplished there will be gaps in coverage, 
which will be addressed by SMAP.  
 
Ongoing Cal/Val efforts and in situ data acquisitions of other missions (AMSR and SMOS) will 
benefit the SMAP soil moisture and freeze/thaw Cal/Val effort.  The AMSR missions (NASA and 
JAXA) have established validation networks in 2002 that are expected to continue through the time 
period of the GCOM-W mission (2012+). The SMOS Cal/Val program has supported several 
primary validation sites (Australia, Germany and Spain) and will be engaging many other groups 
during its validation program.  In addition, SMOS (as well as the ISMWG and GEO) are attempting 
to establish a data archive of these data [9].  SMAP plans to participate in this activity.  It will be of 
value to continue these efforts beyond the SMOS life span and into the SMAP mission period. 
 
In addition to AMSR, SMOS, GCOM-W and other synergistic mission activities, there are Cal/Val 
resources in Russia, the Former Soviet Union (FSU) countries, China, and India that may be of 
value and efforts are ongoing to establish liaisons. New networks are being initiated (Western 
Africa and South Africa) that could be available in the future.  However, there are major land 
regions (especially South America) where data sharing and infrastructure needs to be established. It 
is anticipated that through efforts underway related to Aquarius and SAOCOM that Argentina will 
establish in situ resources. 
 
For soil moisture, a significant effort has been initiated called the International Soil Moisture 
Network (ISMN) [9]. The ISMN is an international cooperation to establish and maintain a global 
in-situ soil moisture database. The purpose of establishing this database is to provide the 
geoscientific community with a resource for validating and improving global satellite observations 
and land surface models. This international initiative is coordinated by the Global Energy and 
Water Cycle Experiment (GEWEX) in cooperation with the Group of Earth Observation (GEO) and 
the Committee on Earth Observation Satellites (CEOS). The International Soil Moisture Network 
has been made possible through the voluntary contributions of scientists and networks from around 
the world. The International Soil Moisture Network is operated in cooperation with the Global Soil 
Moisture Databank of the Rutgers University. Initial funding was provided by ESA in support of the 
SMOS mission. The ISMN is being populated at present and should mature over the next few years. 
The SMAP Cal/Val activities will include collaboration with the ISMN. 
 
A preliminary summary of relevant in situ resources is presented in Table 3-1 and Figure 3-1 
through Figure 3-4 present maps of some of the networks. Figure 3-1 shows the SCAN (blue dots), 
USCRN (yellow dots) and Oklahoma Mesonet (red dots) network, and some global and Australian 
measurement sites (red dots outside USA). The panels on top and underneath of the world map 
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depict examples of dense measurement networks in USA and in Australia. Figure 3-2 shows the 
global network of biophysical monitoring sites, including in situ meteorological observations from 
World Meteorological Organization (WMO) weather stations, tower eddy covariance based CO2, 
H2O and energy flux measurements from FLUXNET sites, snow cover measurements from NRCS 
SNOTEL sites and landscape temperature profile measurements from Alaska Ecological Transect 
(ALECTRA) sites. These observation networks are limited in their ability for direct comparison and 
validation of satellite remote sensing retrievals, due to spatial heterogeneity in soil moisture and 
temperature conditions, and scale differences between in situ measurements and the sensor field-of-
view. The data from this network (especially from relatively well equipped sites with broad spatial 
representation and more versatile sets of parameters) can be used as drivers of physical models for 
computation and spatial and temporal extrapolation of variables consistent with the resolution and 
attributes of the satellite products. Figure 3-3 shows the WMO in situ sites in North-America and 
highlights the Arkansas Red River Basin region which has been used for several simulation and 
model based (OSSE) experiments as a test case. Figure 3-2 and Figure 3-3 show also the 
FLUXNET and SNOTEL networks, measuring land-atmosphere water, energy and carbon fluxes 
and snow properties. Figure 3-4 is zoomed to show the ALECTRA network (yellow dots) in Alaska 
with FLUXNET, SNOTEL, SCAN and WMO sites. Additional details are under development. 
 
At first glance Table 3-1 might indicate that there are a substantial number of in situ soil moisture 
resources available for validation.  However, there are numerous issues that need to be addressed if 
these data are to be of value to SMAP validation:  
 

• Details need to be collected and contacts established for each network. This includes 
expansions beyond the list provided here. 

• Data distribution policies of each network should be reviewed and mechanisms for 
cooperation established. Data latency needs to be considered. 

• The sparse networks consist of widely scattered points that require a scaling analysis if they 
are to be used to validate a satellite footprint. 

• Verification and temporal stability analysis is needed of all footprint scale networks (i.e. 
Oklahoma Mesonet). 

• Establishing or identifying infrastructure in under-represented regions (i.e. South America 
and Africa). 

• Cooperation with the validation programs and archives of other satellite programs should be 
established and plans initiated for using these resources during SMAP pre- and post-launch 
activities. 

• Consideration should be given to the roles of emerging networks such as COSMOS and 
GPS-based technologies. 
 

Chapters 5 and 6 detail the plan for pre- and post-launch cal/val activities and address all these 
issues. 
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Table 3-1. Summary of possible Cal/Val Resource Networks (name of the network, the network 
coverage region, number of sites in the networks, whether the network is part of the International Soil 
Moisture Network (ISMN) database [9], and the website of the network). 
Network Name Country or 

Region 
No. 
Sites 

ISMN Website or Other Reference 

WMO global surface weather 
station network 

Global 9000+  http://www.ncdc.noaa.gov/cgi-bin/res40.pl 

Alaska Ecological Transect 
(ALECTRA) 

Alaska 9  kyle.mcdonald@jpl.nasa.gov 

FLUXNET Global 500+  http://www.fluxnet.ornl.gov/fluxnet/index.cfm 
Coordinated Energy and Water 
Cycle Observations Project 
(CEOP) 

Global 13  http://www.ceop.net/ 

Chinese Ecosystem Research 
Network (CERN)  

China 31  http://www.cern.ac.cn/0index/index.asp 

Soil Climate Analysis Network 
(SCAN) 

USA+ 141  http://www.wcc.nrcs.usda.gov/scan/ 

Climate Research Network 
(CRN) 

USA+ 144  http://www.ncdc.noaa.gov/oa/climate/uscrn/ 

National Ecological 
Observatory  Network (NEON) 

USA 20  http://neoninc.org/ 

SNOTEL Western USA 750  http://www.wcc.nrcs.usda.gov/snow/ 
Oklahoma Mesonet Oklahoma 127  http://www.mesonet.org/ 
ARM-SGP Oklahoma/Kansas 31  http://www.arm.gov/sites/sgp 
Illinois Climate Network (ICN) Illinois, USA 19  http://www.sws.uiuc.edu/warm/datatype.asp 
High Plains Regional Climate 
Center (HPRCC) 

Nebraska, USA 53  http://www.hprcc.unl.edu/awdn/soilm/index.php
?action=More+About+This+Project 

Mongolia Validation (GCOM-
W) 

Mongolia 14  http://monsoon.t.u-tokyo.ac.jp/camp-i/ 

Little Washita (ARS) Oklahoma, USA 20  http://www.ars.usda.gov/main/site_main.htm?mo
decode=62-18-05-20 

Fort Cobb (ARS) Oklahoma, USA 15  http://www.ars.usda.gov/main/site_main.htm?mo
decode=62-18-05-20 

Little River (ARS) Georgia, USA 29  http://www.ars.usda.gov/main/site_main.htm?mo
decode=66-02-05-00 

Walnut Gulch (ARS) Arizona, USA 21  http://www.ars.usda.gov/main/site_main.htm?mo
decode=53-42-45-00 

Reynolds Creek (ARS) Idaho, USA 15  http://www.ars.usda.gov/main/site_main.htm?mo
decode=53-62-00-00 

Walnut Creek (ARS) Iowa, USA 9  http://www.ars.usda.gov/Main/site_main.htm?m
odecode=36-25-15-00 

Sonora Mexico 14  http://vivoni.asu.edu/sonora/www/pages/hydrom
et.html 

Saskatchewan Canada 16  aberg@uoguelph.ca 
Kenaston Canada 24  brenda.toth@ec.gc.ca 
Ontario Canada 26  aberg@uoguelph.ca 
REMEDHUS-Salamanca Spain 23 X http://campus.usal.es/~hidrus/ 
Valencia Anchor Site Spain 11  http://www.uv.es/elopez/?21 
SMOSMANIA France 12 X http://www.hymex.org/ 
Upper Danube Basin Germany 10  alexander.loew@zmaw.de 
Yanco Australia 13 X http://www.oznet.org.au/ 
Kyeamba Australia 14 X http://www.oznet.org.au/ 
Goulburn Australia 20 X http://www.oznet.org.au/ 
Adelong Creek Australia 5 X http://www.oznet.org.au/ 
Mumbridgee Australia 7 X http://www.oznet.org.au/ 
West Africa Africa TBD  TBD 
South African Weather Service South Africa TBD  TBD 
La Plata Basin Argentina TBD  TBD 
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Figure 3-1. In Situ Soil Moisture Resources (v. May 2008). The top panel shows (from left to right) the 
SCAN and CRN, Oklahoma Mesonet, and Little Washita Networks. The bottom panel shows Australia 
and a sequence of enlargements to the Kyeamba area. 
 

 
Figure 3-2. World Meteorological Organization’s (WMO) global meteorological observation station 
network (the white dots) with ALECTRA, USDA-SCAN, NRCS-SNOTEL, FLUXNET networks (see 
Table 3-1). Note that the WMO sites cannot be used directly for comparison with satellite products 
since they do not measure soil moisture or freeze/thaw state. 
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Figure 3-3. WMO's meteorological observation stations in North America (the white dots) with 
ALECTRA, USDA-SCAN, NRCS-SNOTEL, FLUXNET networks (see Table 3-1). The Arkansas Red 
River Basin is marked with blue color. The basin contains among others over hundred observation 
stations by Oklahoma Mesonet. Note that the WMO sites cannot be used directly for comparison with 
satellite products since they do not measure soil moisture or freeze/thaw state. 
 

 
Figure 3-4. ALECTRA network stations (the yellow dots) with FLUXNET (red dots), SNOTEL (green 
dots), SCAN (pink dots) and WMO (white dots) network sites in Alaska. 
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3.3.1.1 Comments on In Situ Soil Moisture Measurement 

In situ measurement and scaling of soil moisture presents many challenges. As a result, there are a 
wide range of measurement techniques and protocols that have been adopted in practice. The value 
of an observing program to SMAP validation will depend upon (a) the quality of the measurements, 
(b) how the measurement relates to the validation criteria (in particular the depths and scales), and 
(c) the availability of the data in a timely manner. The following discussion focuses on the first two 
issues. 
 
Although the providers of in situ data are likely to have conducted an assessment of the quality of 
their measurements, if adequate calibration has not been conducted the SMAP project will 
cooperate in implementing an assessment before using the data for validation. 
 
In situ resources that will be the most relevant for SMAP soil moisture calibration and validation 
would provide an estimate of the volumetric soil moisture over the surface 5 cm and the 100 cm 
depth of soil. In general, this will involve two steps: 1) establishing that the sensor provides the 
equivalent of the volumetric soil moisture that would be obtained using a reference standard, and 2) 
if the sensor does not actually measure the defined layer, providing verification that the sensor 
values are well correlated to the mission product depths (0-5 and 0-100 cm). It should be noted that 
the 0-5 cm measurement is the highest priority and that this measurement is logistically easier to 
obtain and verify than the 0-100 cm depth measurement. 
 
The recommended reference standard for characterizing volumetric soil moisture is the thermo-
gravimetric (usually shortened to gravimetric) measurement method (Chapter 3.1.2.1 in [10]). This 
technique is time consuming to implement operationally; therefore, it is usually only used for 
calibration of sensors and in field campaigns. The soil moisture in a known volume (cm3) is 
characterized by weighing, then drying, and weighing again to obtain the mass of water (gm). With 
a specific density of 1 cm3/gm for water, the result is the volumetric soil moisture (cm3/ cm3).   
 
Most sensor manufacturers provide a calibration function for converting the sensor signal to soil 
moisture (some do not actually provide volumetric soil moisture but an alternative variable such as 
moisture-tension). These calibrations are often based on limited laboratory studies and are often soil 
type specific; thus requiring site characterization for a more accurate estimate. Some operational 
networks have conducted supplemental laboratory analyses to improve their products. An advantage 
of laboratory calibration is that a full range of soil moisture can be examined. 
 
An alternative, or in some cases a complement, to laboratory calibration is site-specific calibration. 
The advantage of a site-specific calibration is that it incorporates soil type correction and 
peculiarities associated with the installation. As described later, it can also be used to correct for 
measurement depth differences. Disadvantages include repetitive site visits to capture a range of 
conditions and potential impacts from destructive sampling. Also, his approach is much easier to 
implement for surface layer measurements than the full profile. 
 
The most straightforward way to provide both items above is to sample the 0-5 cm soil layer using a 
volume extraction method, such as a ring coring tool.     
 
The other aspect that must be considered regarding the use of in situ observations for SMAP 
validation is how the measurement relates to the depths defined in validation criteria, Each type of 
sensor measures a different volume and different networks utilize different installation protocols 
that can result in incompatibility. SMAP is supporting studies, specifically the In Situ Sensor 
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Testbed described in a later section, to provide a basis for normalizing these different methods and 
protocols, especially if it becomes the SMAP Projects responsibility to do so. 
 
Performing a site-specific calibration against a standard of gravimetric measurement of the 0-5 cm 
soil layer (and 0-100 cm if possible) is the recommended protocol for calibration and normalizing 
an in situ network for integration into the SMAP validation data base. 

3.3.1.2 Scaling Methodologies and Heterogeneity  

In situ observations are usually made point-wise and the problem in using point measurements for 
the validation of a measurement over a sizeable footprint is the representativeness of those point 
measurements with respect to the footprint measurement. In order to use the point measurements for 
the validation of the footprint measurement a scaling methodology must be used.  
 
One approach that has been successfully used is temporal, or rank, stability, since the method is 
based on investigating which measurement point of an area gives the most stable response for the 
variable over time and then that measurement is used to represent the area [11], [12]. This method 
may be enhanced with ancillary data to improve the estimation of the temporally stable point. 
 
Statistical tools can be used to characterize the sampling points to establish reliability to the scaling 
process. One example of this approach, called statistical replication, is presented in [13]. Finally, a 
geophysical model can be used to characterize the area and to relate the point measurements to the 
regions whose relevance and representativeness can be evaluated through the model [14]. 
Additional approaches are being developed, as described in a later section that may lead to a 
solution. 
 
In testing and validating these methods tower and airborne observations are crucial to characterize 
the field sites and regions where the scaling is supposedly going to take place. Especially, when the 
land cover introduces additional heterogeneity over the area, having a remotely sensed reference for 
the surface parameters is even more critical in the process of translating the point measurements to 
the satellite footprint scale. 

3.3.2 Tower and Aircraft-based Radiometers and Radars 

Tower-based and airborne microwave sensors play important roles in Earth remote sensing.  Tower-
based systems can provide continuous observations of relatively small areas.  Smaller footprints are 
very useful in controlled condition experiments, which are vital in advancing our understanding of 
microwave emission and scattering. These observations provide the basis of models and algorithms.  
Tower sensors are also the most efficient means of obtaining temporal information.  Phenomena 
ranging from minutes (infiltration) to days (evapotranspiration) or weeks (crop growth) can be 
observed.  
 
Airborne sensor systems complement tower observations by providing an intermediate spatial scale 
that links to the satellite footprint.  Understanding the scaling of the basic sensor measurement (i.e. 
brightness temperature and radar backscatter) as well as the geophysical variable that is being 
retrieved (i.e. soil moisture and freeze/thaw status) is critical to satellite-based remote sensing.  
These platforms facilitate the observation of a wide range of target features and experimental 
sample replication, which are logistically difficult with towers.  Airborne systems are valuable in 
the demonstration and verification of algorithms and applications in that they can be used to map a 
spatial domain. 
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An important aspect that needs to be considered is the calibration of the instruments and their 
compatibility with the satellite configuration. At the pre-launch stage of the project, highly accurate 
and representative data sets are necessary for algorithm refinement. These topics are the subject of 
discussion by the community, with a goal of some level of standardization.  
 
To support SMAP Cal/Val a survey of existing and planned L-band tower and airborne instruments, 
and synergistic mission data, was conducted by the SMAP Science Definition Team (SDT) Cal/Val 
Working Group.  The results are provided in Table 3-2.  Information was provided by the groups 
operating each sensor system.  Some systems may not be included due to lack of response to the 
survey or lack of knowledge by the SDT of their existence.  These can be identified and added in a 
future update.  For a full list of participants in the survey, see [15]. 
 
It should be noted that the number of stand-alone passive tower systems is much greater than the 
available combined systems. This is largely the result of activities related to SMOS, which is a 
passive system. Also, there is a relatively large data base of experimental passive observations. 
There are fewer relevant radar data sets and very few combined active/passive. The most valuable 
system to SMAP would provide the combined observations. 
 

Table 3-2. Existing L-band Tower and Aircraft-based Sensors 
Tower Systems Airborne Systems 
Combined Passive and Active Combined Passive and Active 
ComRAD PALS 
VLR2 PLMR/PLIS 
Passive CAROLS/STORM 
TMRS-3 RadSTAR2 
UFLMR PSR/L: LAIS 
ISMR Passive 
SWAMP 2D-STAR 
TSMR AMIRAS 
JULBARA HUT-2D 
RADOMEX EMIRAD-2 
LAURA IROE 
ELBARA Radius/Ranet 
EMIRAD-1 MAPIR 
PLR LDCR 
LNIR ECMR 
MERITXEL Active 
PAU UAVSAR 

Active E-SAR 
MOSS Pi-SAR 
UMS   
HPS   

  
Recommendations to the SMAP Project were made following earlier SDT and Cal/Val Working 
Group meetings concerning actions to insure instrumentation that would provide the data needed to 
support Cal/Val. These included improving the quality and operations of the tower-based ComRAD 
and adding scanning capability for PALS. Both of these have been initiated. 
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3.3.3 Utilization of Homogenous Targets 

Homogeneous areas over the Earth’s surface are especially interesting for the calibration and 
validation of instruments and algorithms, primarily Level 1 products. These areas, in principle, have 
good representativeness for point measurements and they are easy to model, primary resulting from 
the lack of heterogeneity within the footprint. Naturally, the areas have to be homogeneous over the 
entire footprint of the instrument: in the case of SMAP this means tens of kilometers for the 
diameter of the area. Additionally, if the homogeneous area is larger then it is more likely that the 
antenna main beam and the side lobes will measure the same target, which adds to the accuracy. 
Furthermore, it is very desirable that the area is temporally stable (particularly at the overpass time). 
The observed stability of the target depends on the stability of the source medium over the 
penetration depth, which is determined by the measurement frequency of the instrument.  
 
Samples of homogeneous areas are ocean surfaces, thick ice sheets and glaciers, deserts and large 
rain forests. Considering the L-band observations of SMAP, the large penetration depth may make 
the ice sheets more attractive [16]-[19] and rain forests less attractive [20],[21] regions in terms of 
stability when compared to the use with higher frequencies. The targets need to be characterized in 
a way depending on how they will be used in the calibration and validation. For example, if the 
target is a vicarious stability reference it is adequate just to know how stable the target is over time, 
but if it is used as an absolute reference then exact a priori knowledge of the emission and scattering 
properties need to be known. 
 
An additional homogeneous and well characterized target is the Cosmic Microwave Background 
(CMB) of space, which needs to be complemented with a map of celestial objects to account for 
their emission at L-band.     

3.3.4 Synergistic Satellite Observations  

Observations by other satellite instruments both before and after launch can be utilized for 
calibration and validation of SMAP. For pre-launch calibration and validation the primary role of 
spaceborne observations will be the testing of algorithms, using Level 1 products to produce SMAP 
Level 2 and 3,. Level 2 products from these missions can be used to evaluate the SMAP algorithm 
performance. For post-launch calibration and validation the alternative mission observations will 
provide products which can be compared with those from SMAP. 
 
The following lists some of the most relevant satellite products that could be used before and/or 
after the launch for SMAP calibration and validation (responsible agency and launch year in 
parenthesis): 
 

• SMOS (ESA, 2009): Global L-band horizontal and vertical polarization brightness 
temperature and surface soil moisture; pre-launch and post-launch  

• ALOS PALSAR (JAXA, 2006): Multiple resolution backscatter product based on L-band 
SAR; pre-launch  

• MetOp ASCAT (ESA, 2006): Soil moisture index based on C-band backscatter; pre-launch 
and post-launch 

• Aquarius (NASA/CONAE, 2011): Simultaneous L-band TB and backscatter; experimental 
soil moisture product; pre-launch and post-launch  

• GCOM-W AMSR-2 (JAXA, 2012): Soil Moisture product based on C-band brightness 
temperature; pre-launch and post-launch 
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• SAOCOM (CONAE, 2012): Backscatter and Soil Moisture product based on L-band SAR; 
pre-launch and post-launch 

• ALOS-2 PALSAR (JAXA, 2012): Multiple resolution backscatter product based on L-band 
SAR; possibly pre-launch and post-launch 

 
These satellites programs measure either brightness temperature or backscatter at L-band (Aquarius 
provides both) and/or produce a soil moisture product from their observations. The options and the 
value of these other satellites depend largely on the overlap of the mission with SMAP. However, 
for example, in the case of SMOS the measurements of brightness temperature will be extremely 
valuable, even if the data are limited to the pre-launch period, because they represent the first L-
band brightness temperature measurements from space. Cross-calibration exercises between 
different satellite instruments have been successfully carried out improving the quality of the time 
series created by the instruments in question (e.g. [22]-[24]). For inter-comparisons between the 
satellites, the product accuracy requirements of the other missions are of significance.  The most 
relevant inter-comparison mission is SMOS (since it is L-band), which has soil moisture accuracy 
requirements equivalent to SMAP. 
 
These comparisons will be limited by the quality of the alternative product, differences in overpass 
time and days, and accounting for system differences affecting the soil moisture product. For 
example, in the case of GCOM-W which is planned for a 01:30 am / 01:30 pm overpass time, 
confusion factors would include data at a different time of day (from the SMOS/Aquarius/SMAP 
overpass time of 06:00 am) and contributing depth issues [25].    

3.3.5 Model-based Validation Approaches 

As discussed in previous sections, many in situ validation resources have scaling and coverage 
issues. Hydrological land surface models can be used to complement direct in situ based validation.  
 
In the simplest case, hydrologic modeling can be used to generate soil moisture products at larger 
(basin-wide and continental) scales using assimilated data that is independent of the remote sensing 
data. Several different models have been developed which can be applied. The resulting soil 
moisture fields can then be compared with the remotely sensed soil moisture product at validation 
sites over diurnal and seasonal cycles.  These model-derived soil moisture fields can also be used to 
extend the comparisons to larger space and time domains than available from in situ observations. 
 
The above approach can be enhanced with in situ data. For example, the so-called triple collocation 
technique provides a means to systematically estimate RMSE values and biases between three 
independent data sources [26]. This approach could also decrease the effect of scaling errors of the 
in situ measurement on the validation process. 
 
Another possibility is to use data assimilation process and proxy parameters, such as model 
precipitation error and rain gauge measurements, to estimate the surface soil moisture. The remotely 
sensed soil moisture product would then be validated in relative terms against this output [27], [28]. 
Additionally, the models can be run against brightness temperature products by applying a 
brightness temperature forward model on the land surface model.  
 
It should also be noted that several Numerical Weather Prediction (NWP) models produce routine 
soil moisture fields at a scale comparable to the SMAP radiometer product. These include ECMWF, 
GMAO, and NCEP. Although there are many caveats that need to be considered in using these data, 
they are readily available and at least one will be ingested, along with surface temperature, into the 
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SMAP data stream. At this stage, we do not know how to effectively use NWP products in 
validation; however, they can be a valuable supplemental resource. 

3.3.6 Field Experiments  

Airborne field experiments serve a valuable role during pre-launch by providing diverse but 
controlled condition data for developing algorithms, establishing algorithm parameterization, and 
defining validation site scaling properties. Post-launch airborne field experiments can be used, for 
example, to Level 1 product validation, resolve fine resolution features over validation sites for 
more accurate comparison with the satellite products, and increase the temporal fidelity of remote 
sensing measurements over the validation sites. 
 
Field experiments that address microwave soil moisture algorithm issues and/or applications are 
listed in Table 3-3. The experiments also complement pre-launch (and post-launch) studies with 
SMOS, Aquarius and ALOS PALSAR data. The Table shows also the launches of these relevant 
satellites. Experiments indicated in red address SMAP algorithm issues specifically. 
 

Table 3-3. Field Experiments and Satellite Launches 
Year \ Quarter 1 2 3 4 

2008    Europe 
 
SMAPVEX08 
 

  
 

2009      
 

SMOS 
 
 

2010 

 
AACES (I) 
 
Europe 

 
CanEx-SM10 
SMAPEx 1 
Europe 

 
AACES (II) 
 
 

 
 
SMAPEx 2 
 

2011 
 
SMAPEx 3 
 

Aquarius 
 
 

 SMAPEx 4 
 
CanEx-FT:Fall 
 

2012 
GCOM-W 
CanEx-FT:Spring 
 

 ALOS-2 
SMAPVEX12 
 

SAOCOM 
 
 

  

2013  
 
  
 

 
 

 
  
 

2014   
 
  
 

 
 
 

SMAP 
 
  

2015    SMAPVEX15 
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4 CALIBRATION AND VALIDATION REQUIREMENTS OF 
SMAP PRODUCTS  

The SMAP data products are listed earlier in Section 2 (Table 2-4). The requirements for these 
products are listed in Appendix B. Assessing if these requirements are met is the primary objective 
of the Cal/Val Plan. The requirements for the algorithms, i.e. ATBDs, flow down from these 
product requirements (see Section 2.3.1). In the ATBDs, each product algorithm team identifies 
what calibration and validation activities are needed to meet the product requirements. These 
activities then become another set of requirements for the Cal/Val Plan. This Chapter focuses on 
detailing the requirement defined by the ATBDs, and the subsequent Chapters describe how the 
Cal/Val Program addresses these requirements together with the other mission requirements. Note 
that in order to maintain the consistency in this process all central terms and definitions used in 
requirement documents, ATBDs, and this document follow the definitions given in [7]. 

4.1 Level 1 - Sensor Products 
Level 1 SMAP science products are the calibrated sensor outputs (brightness temperature and radar 
backscatter).  The accuracy of these products depends on the pre-launch calibration model and the 
calibration algorithm and coefficients applied in the post-launch processing.  
 
Table 4-1 shows the Level 1 products, their requirements for spatial resolution and accuracy, and 
associated pre-launch and post-launch cal/val requirements.  Products L1B_TB [29] and L1C_TB 
[30] are time-ordered and swath- and Earth-gridded (collocated with radar) brightness temperatures, 
respectively. Products L1B_S0_LoRes [31] and L1C_S0_HiRes [32] are the low resolution (real 
aperture) and high resolution (synthetic aperture) radar cross-sections, respectively. 
 
Separate calibration documents will be produced for the sensors. The pre-launch calibration of the 
radiometer is described in [33].  
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Table 4-1. Level 1 products and associated cal/val requirements. The columns are divided for product 
type; spatial resolution of the instrument output for L1B_TB, L1B_S0, L1C_S0 and grid resolution for 
L1C_TB; accuracy for horizontal and vertical polarization, and for 3rd Stokes parameter of radiometer 
and HV-combination of radar; and pre-launch and post-launch cal/val requirements. 
Level 1 Reso Accuracy Cal/Val Requirements 

Products [km] H/V 3/ 
HV Pre-Launch Post-Launch 

L1B_TB 40 1.3 
K - 

• High-level output coaxial noise 
source with 0.3 K accuracy (to be 
modified from existing source called 
RATS) 

• Polarimetric coaxial noise source 
(existing source called CNCS [34]) 

• L-band warm blackbody (for feed 
horn) with return loss > 35 and 
thermal stability of 0.2°C (existing) 

• L-band LN2-cooled blackbody with 1 
K accuracy (existing) 

• Controlled thermal environment 
• Antenna pattern and reflector 

emission verified by antenna team 1 

• Pre-launch calibration parameters 
• Sky TB map for CSC (accuracy TBD K) 
• Ocean and land target RTM with overall 

0.4 K uncertainty 
• Geolocation: Antenna pointing 

information; ocean RTM; coastlines 
• Faraday rotation: IRI and IGRF 

databases; Aquarius and SMOS values; 
Rotation angles from astronomers, 
geostationary satellites and GPS 
satellites 

• Atmospheric correction: global 
temperature and humidity profiles 

• Antenna pattern correction: Nominal 
antenna pattern; Antenna pointing 
information; SMAP TB Forward 
Simulator 2,3 

• Aquarius radiometer brightness 
temperatures 

• SMOS radiometer brightness 
temperatures 

• Aircraft-based observations during field 
campaigns 

L1C_TB 36 1.3 
K - 

• C-band AMSR-E data over Florida 
region; 

•  Prototype SMAP-like data set from 
the Testbed over Florida region 

• SMAP L1B and L1C data over TBD 
locations, where the grids coincide with 
time ordered locations; 

L1B_S0 30 1 dB 1.5 
dB 

• TBD • Sky TB map for CSC (accuracy TBD);  
• Pre-launch calibration parameters;  
• Established uniform, isotropic, stable 

Earth targets;  
• Data from contemporaneous radars 

(Aquarius, PALSAR, UAVSAR, 
SAOCOM, etc.);  

• Aircraft-based observations during field 
campaigns 

• Receive only data acquisition (for RFI)  

L1C_S0 3 1 dB 1.5 
dB 

• TBD • L1B_S0;  
• Checks for scalloping… 

(1) The radiometer development, implementation and calibration is the responsibility of GSFC. The 
antenna development, implementation, testing and characterization is the responsibility of JPL. 
 
(2) SMAP Brightness Temperature (TB) Forward Simulator: based on ocean and land surface 
radiative transfer model (RTM). The simulator includes the following sources and effects included:  

• Solar direct, reflected 
• Lunar direct, reflected 
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• Galactic direct, reflected 
• Land, atmosphere, ocean 
• Faraday rotation 
• Antenna sidelobes 

 
(3) Assumptions in current error budget 

• Earth sidelobe scene known to 6 K 
• Cross-pol TB known to 2 K 
• Space scene known to 1 K 
• Solar flux known to 20 s.f.u. 

 
 

4.2 Level 2 and 3 - Geophysical Products 
Level 2 products contain derived geophysical parameters (soil moisture, freeze/thaw) whose 
accuracy depends on the accuracy of the input Level 1 sensor data and the Level 2 geophysical 
retrieval algorithms.   
 
Table 4-2 shows the Level 2/3 products, their requirements for spatial resolution, accuracy, and 
revisit time, and the associated cal/val requirements. Products L2_SM_P [35], L2_SM_A [36] and 
L2_SM_AP [37] are soil moisture products (top 5 cm of soil), based on radiometer-only, radar-only, 
and combined radar-radiometer data, respectively.  Product L3_FT_A [38] is the freeze/thaw state 
product, based on radar data only. 
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Table 4-2. Level 2/3 products and associated cal/val requirements. The columns are divided by product 
type; grid resolution; accuracy requirement of the product; revisit time; pre-launch and post-launch 
cal/val requirements. 
Level 2/3 Reso Acc. Rep Cal/Val Requirements 
Products [km]  [d] Pre-Launch Post-Launch 

L2_SM_P 36 0.04 
m3/m3 3 

• Ancillary data sets needed by 
baseline and option algorithms;  

• Global Testbed (GloSim) retrieval 
simulations using synthetic 
observation conditions;   

• Field experiment data (SGP99, 
SMEX02, CLASIC, SMAPVEX08, 
CanEx-SM10, SMAPVEX12) for 
surface SM1;  

• SMOS brightness temperature and 
soil moisture products, ancillary data 
and validation products 

• Algorithm parameterization 
established; 

• In situ core sites2;  
• Field experiments1;  
• In situ sparse networks;  
• SMOS, GCOM-W and ASCAT soil 

moisture products;  
• Independent hydrologic model 

outputs 

L2_SM_A 3 0.04 
m3/m3 

3 • Ancillary data sets needed by 
baseline and option algorithms; 

• Global Testbed (GloSim) retrieval 
simulations using synthetic 
observation conditions;  

• Field experiment data (SGP99, 
SMEX02, CanEx-SM10, tower-
based campaigns) for surface SM1,1b; 

• Satellite (PALSAR) data 

• Algorithm parameterization 
established;  

• In situ core sites2;  
• Field experiments1;  
• In situ sparse networks;   
• ALOS-2 and SAOCOM soil 

moisture products;  
• Independent hydrologic model 

outputs;   
L2_SM_A/P 9 0.04 

m3/m3 
3 • Ancillary data sets needed by 

baseline and option algorithms; 
• Global Testbed (GloSim) retrieval 

simulations using synthetic 
observation conditions;  

• SGP99, SMEX02, CLASIC, 
SMAPVEX08 data sets;   

• Multi-scale airborne field 
experiment1 data capturing changes 
in the vegetation conditions 

• Algorithm parameterization 
established;  

• In situ core sites2;  
• Field experiments1;  
• In situ sparse networks;  
• Independent hydrologic model 

outputs;   

L3_FT_A 3 80 % 2 

• Ancillary data sets needed by 
baseline and option algorithms; 

• Global Testbed (GloSim) retrieval 
simulations using synthetic 
observation conditions 

• Testbed simulations with in situ 
sparse networks (NRCS Snotel, 
SCAN, FLUXNET, ALECTRA, 
WMO) frozen/non-frozen status and 
SMOS and PALSAR;  

• SMOS, PALSAR, PALS time series 
data over test regions;  

• Field experiments over complex 
terrain and land cover 3; 

• Algorithm parameterization 
established;  

• In situ sparse networks (NRCS 
Snotel, SCAN, FLUXNET, 
ALECTRA, WMO) frozen/non-
frozen status;  

• Field experiments (e.g. PALS) with 
in situ sparse network sites (e.g. 
FLUXNET) 

 
(1) Surface soil moisture (SM) experiments have the following minimum requirements (subsite is a 
part of the experiment domain, such as a field):  
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• The soil moisture in the top 5 cm can be determined with dielectric probes with point location 
specific calibration through bulk density and thermo-gravimetric core sampling, which yields 
sample uncertainty no more than 0.04 cm3/cm3. 

• The spatial sampling of surface SM is done following the methodology established for that 
specific location 

• The soil texture is to be determined for each sampling point specifically through bulk density 
core samples. 

• The land cover is classified according to the classes used for the SMAP products. 
• The vegetation is classified according to the classes used for the SMAP products. 
• The vegetation water content measurements are calibrated through destructive thermo-

gravimetric sampling. 
• Soil temperature is determined at each sampling point. Site specific meteorological state is 

determined for air temperature and precipitation. 
 
(1b) Some geophysical input parameters have greater impact on the radar soil moisture error (as 
opposed to the radiometer soil moisture) than others (such as roughness, albedo, and VWC, according 
to a retrieval experiment with empirical radar scattering model) therefore, attention needs to be paid 
to accounting for these parameters over the experiment sites. The procedures for doing this need to be 
established in the pre-launch phase. Furthermore, the fact that radar is more sensitive to the incidence 
and azimuth angle of the measurement than radiometers needs to be considered in the experiments.  
 
(2) In situ dense sampling sites (meaning an intense measurement site with established scaling from 
point measurements to satellite footprint) used in the post-launch soil moisture validation need to 
satisfy the following requirements: 
 

• The soil moisture measured must provide an estimate of the state of the top 5 cm with well 
defined uncertainty brackets 

• The spatial sampling of the site must be such that a defined resolution scaling scheme can be 
applied. 

 
(3) In situ frozen/non-frozen status will be determined as a composite ensemble of vegetation, soil 
and air temperature measurements where available, and will be compared to coincident footprint 
scale L3 freeze/thaw measurements for areas of the globe where seasonally frozen temperatures are a 
major constraint to hydrological and ecosystem processes.  The fulfillment of the requirements will 
be assessed by comparing SMAP freeze-thaw classification results and in situ frozen or non-frozen 
status. The in situ resource should provide a strategy for spatial upscaling of in situ measurements 
commensurate with the 3 km spatial scale of the satellite retrieval. Attention should be given to 
landscape heterogeneity within the scope of the validation site or sites in the upscaling strategy. 
 
Measurements supporting freeze-thaw cal/val activities should meet the following minimum 
requirements: 
 

• Measurement of surface (screen height) air temperature 
• Measurement of surface (up to 10 cm depth) and profile (up to 1 m depth) soil temperatures  
• Measurement of vegetation temperature (when significant vegetation present) 
• In situ temperature measurements should be sufficient to characterize the variability in local 

microclimate heterogeneity within a spatial scale compatible with the SMAP freeze-thaw 
product. 

• To provide uniformity across sites, the local land cover of the site should be consistent with a 
global (IGBP-type) land cover classification   

• Each land cover class within the validation site should be captured within the suite of 
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temperature measurements such that the local vegetation and land cover heterogeneity is 
represented. 

• Measurements should have sufficient temporal fidelity to capture seasonal and diurnal 
temperature and freeze-thaw patterns.  

 
Desired methods for measuring air, soil, and vegetation temperatures include thermocouple type 
measures of physical temperatures and thermal IR type measurements of surface “skin” temperatures 
with consistent and well documented accuracy and error sources over a large (e.g. -30°C to 40°C) 
temperature range. 
 
 

4.3 Level 4 - Geophysical Products 
Level 4 products contain geophysical parameters whose accuracies depend on the accuracies of the 
input Level 1 and Level 2-3 data products, other input data, and the model and assimilation 
technique.  
 
Table 4-3 shows the two Level 4 products, their requirements for spatial resolution, accuracy, 
revisit time, and the associated cal/val requirements. L4_SM [39] is a surface and root-zone soil 
moisture product, and L4_C [40] is a net ecosystem exchange (NEE) product. 
 
Table 4-3. Level 4 products and associated cal/val requirements. The columns are divided by product 
type; grid resolution; accuracy requirement of the product; revisit time; pre-launch and post-launch 
cal/val requirements. 
Level 4 Reso Acc. Rep Cal/Val Requirements 
Products [km]  [d] Pre-Launch Post-Launch 

L4_SM 9 0.04 
m3/m3 TBD 

• Testbed simulations;  
• Satellite observations (SMOS, 

Aquarius, PALSAR);  
• In situ networks;  
• Internal data assimilation diagnostics 

• Surface SM: see Level 3; 
• Root-zone SM: In situ networks 

(SCAN, CEOP, Oklahoma Mesonet, 
USCRN, GPS, COSMOS); 

• Precipitations observations;  
• Internal data assimilation diagnostics 

L4_C 9 
30  

gC/m2

/yr 
TBD 

• Satellite data (e.g. MOD17 product);  
• GMAO LIS;  
• In situ CO2 eddy flux (e.g. 

FLUXNET) 
• Internal data assimilation diagnostics 

• GMAO L4 SM;  
• In situ CO2 eddy flux (e.g. 

FLUXNET) 1 

(1) The accuracy of the L4_C outputs, including NEE and component carbon fluxes will be 
established in relation to in situ tower eddy flux CO2 measurements and associated carbon budgets 
within regionally dominant vegetation classes following established protocols.  The fulfillment of the 
NEE requirement will be assessed by comparing SMAP L4_C NEE output with in situ measurement-
based CO2 flux estimates. 
 
In order for a flux tower to be useful for NEE validation, it has to provide at minimum the following 
measurements:  
 

• Continuous daily (cumulative 24-hr) estimates of gross primary production (GPP), ecosystem 
respiration (Reco), and NEE with well defined and documented accuracy, including both 
systematic and random errors; 
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• Relatively homogeneous land cover and vegetation conditions within an approximate   10 km 
x 10 km footprint commensurate with the resolution of the SMAP L4_C product;  

• To provide uniformity across sites, the local land cover of the site should be compatible with 
a global (IGBP-type) land cover classification; 

• The local site should have a minimum level of supporting meteorological measurements 
including air temperature and humidity, surface (≤10 cm depth) soil moisture and soil 
temperature, precipitation, and snow depth (if present);  these measurements should be 
continuously monitored and sufficient to capture local microclimate heterogeneity within the 
tower footprint. 

• The local site should have a minimum level of supporting biophysical inventory 
measurements including surface (≤10 cm depth) soil organic carbon stocks, vegetation stand 
age class, land use, and disturbance history. 

 

 

4.4 Prioritization of Geophysical Algorithm Risk-Reduction 
Issues 

Table 4-4 summarizes algorithm issues that influence accuracies of the Level 2/3 and geophysical 
retrieval algorithms.  The entries are based on the Level 2/3 ATBDs for the soil moisture and 
freeze/thaw algorithms.  The tables provide a focus for prioritization of pre-launch Cal/Val 
activities in addressing areas of risk-reduction in the algorithm development.    
 
The table rows list algorithm issues, while the columns list the four Level 2/3 products. Filled dots 
in the table mean that the issue needs more input data (such as field experiment data, improved data 
source or processing, etc.) to bring the product retrieval algorithm to the required level. Empty dots 
mean that new input data would be useful for improving the product but is not strictly necessary to 
have confidence that the product requirements can be met. Vacant cell means that there is no issue 
with respect to the product in question. 
 
Based on Table 4-4 it can be concluded that most important issues to be addressed in the algorithm 
development are performance of the time series method, heterogeneity within the pixel, resolution 
scaling of the measurement, effects of the topography, and effects of different land cover types. 
Additionally, the mitigation of the RFI in the measurements is a major concern. Regarding the 
quality of the ancillary data soil moisture and VWC require the most attention. Also the masks of 
dense vegetation, mountain area and urban areas need further development. 
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Table 4-4. Level 2 Algorithm Issues and Prioritization 
 Level 2/3 Product 
Issues SM P SM A SM A/P FT 
Algorithm questions     
Algorithm selection ○ ● ● ○ 

Time series performance  ● ● ● 

Heterogeneity ● ○ ● ● 

Azimuthal dependency  ● ○ ○ 

Resolution scaling ● ● ● ○ 

Topography effects ● ● ● ● 

Separability soil and vegetation    ● 

Vegetation types ● ● ● ○ 

RFI mitigation ● ● ● ○ 

     

Ancillary data     

Soil temperature ● ○ ●  

Vegetation temperature ○ ○ ○  

Soil texture ○ ○ ○ ○ 

Roughness ○ ● ○ ○ 

VWC ● ● ● ○ 

Dense vegetation mask ● ● ● ● 

Mountain mask ● ● ● ● 

Land cover mask ● ● ● ● 

Urban area mask ● ● ● ● 

Water body mask ○ ○ ○ ○ 

Freeze/snow mask ○ ○ ○  

       ●  -  New input required 
       ○  -  New input useful but not required 
     Vacant  -  Not an issue  
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5 PRE-LAUNCH ACTIVITIES 

5.1 Overview 
During the pre-launch period there are a variety of activities that fall under calibration and 
validation. These mainly involve calibration, algorithm development and evaluation, and 
establishing the infrastructure and methodologies for post-launch validation.   
 
Requirements for Cal/Val related to specific SMAP data products have been identified by the 
respective science algorithm teams in their Algorithm Theoretical Basis Documents (ATBDs) and 
these will likely be added to over time.  The ATBDs are developed in Phases A and B of the 
mission so that the production processing algorithms can be coded and tested in Phase C/D.  Pre-
launch activities will include development of the calibration procedures and algorithms for the 
SMAP radar and radiometer (Level 1 products), development of surface soil moisture and freeze-
thaw state algorithms (Level 2-3 products), and development of a surface to root-zone soil moisture 
product and carbon exchange product (Level 4 products).   
 
Pre-launch instrument calibration will include modeling, analysis, simulations, and laboratory and 
test-facility measurements.  Algorithm development for all products will include testbed simulations, 
laboratory and test-facility data, field campaigns, exploitation of existing in situ and satellite data, 
and utilization of instrument and geophysical models. Controlled-condition tower and aircraft 
experiments using SMAP measurement prototypes, and utilization of e.g. SMOS, Aquarius and 
PALSAR satellite data and model products, will be included. This Section details these activities. 

5.2 Pre-Launch Cal/Val Timeline 
Table 5-1 shows a draft timeline for pre-launch Cal/Val activities.  The timeline shows key Cal/Val 
activities and related project schedule items.  The timeline includes the project phases and algorithm 
and software delivery schedules.  The table also indicates timing of field campaigns. The final 
versions of algorithm ATBDs are due well before CDR, however, it is expected that the algorithms 
and their parameterization will evolve throughout the pre-launch phase. The algorithm selection 
will take place little over one year before the launch in order to accommodate the finalization of the 
algorithm implementation and testing before the launch. 
 
A timeline for preparation/data acquisition of in situ sites and networks is shown in the bottom part 
of the table.  Some of the in situ sites are involved in the pre-launch field campaigns, and some in 
both pre- and post-launch campaigns, providing linkage between pre- and post-launch algorithm 
development, calibration and validation. 
 
The operation of other relevant satellites is indicated on the last rows of the table, to show their 
general availability and opportunities for coordinated cal/val activities. 
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Table 5-1. Pre-launch Cal/Val Timeline (Draft without any commitments to dates) 
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5.3 Algorithm Issues 

5.3.1 Sensor Algorithms 

This Section provides a summary of those instrument pre-launch development, test and calibration 
activities (see [33] for detailed radiometer pre-launch calibration plan), which are essential to 
meeting the Level 1 product requirements. 

5.3.1.1 Radiometer Brightness Temperature 

The production of SMAP brightness temperatures is divided between producing the time-ordered 
calibrated brightness temperatures from the instrument output and gridding the brightness 
temperature to Earth grid.  

5.3.1.1.1 Instrument Calibration 

The radiometer pre-launch calibration is required to initialize the calibration algorithm, fill in 
specific thermal states of the thermal model, help post-launch calibration separate effects, and 
verify performance (reflector by analysis only). The objectives of the radiometer pre-launch 
calibration activities are to: 
 

• provide initial values of calibration parameters (needed to run L1A and L1B algorithms and 
to meet performance requirements); 

• provide temperature correction coefficients (needed to refine calibration parameters values 
once on orbit); 

• provide full characterization of instrument behavior before launch, and 
• show compatibility with the requirements and post-launch calibration scheme. 

 
The calibration algorithm will be based on an analytical model describing the end-to-end system 
architecture employing parameters whose values are obtained from testing of the sub-systems. For 
sub-system level testing and characterization a noise source will be utilized. A heritage noise source 
(RATS) from Aquarius radiometer development can be utilized with some modifications. This 
noise source will also be utilized to verify the calibration repeatability requirement of 0.3 K. For 
verifying 3rd and 4th Stokes parameter functionality the Correlated Noise Calibration Standard 
(CNCS) will be utilized [34]. The radiometer calibration algorithm and parameters will be verified 
at the feed horn aperture through observation of the external references. A load cooled with liquid 
Nitrogen (LN2) will be used for the feed horn level verification (an LN2-load with 1 K brightness 
temperature uncertainty is available from Aquarius radiometer test campaign). The performance 
analysis, simulation and test conditions will be based on on-orbit environment scenarios. 
 
The emissivity of the antenna reflector and the pattern of the antenna beam will be characterized in 
the pre-launch phase. These will be important calibration parameters affecting directly to the 
accuracy of the brightness temperature measurement and only partial verification/correction can be 
carried out from the orbit after the launch. The emissivity is determined using a sample of a mesh 
identical to the one used for the entire reflector. Due to the relatively low operating frequency the 
emissivity is projected to be very small, which is critical in mitigation of the effect of the changes in 
the physical temperature of the reflector. The antenna pattern is determined through a measurement 
of the feed horn pattern and the pattern of a 1-to-10 scale model of the reflector (TBC). 
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Additionally, in preparation for the post-launch calibration and validation activities, the suitability 
of several homogeneous areas on Earth’s surface are investigated for use as external calibration 
references. The brightness temperature knowledge of these target areas need to allow calibration of 
the radiometer stability to 0.4 K. Potential target areas are Dome-C and Marie-Byrd in Antarctica 
and calm ocean surfaces (see Section 3.3.3). Studies predict 0.1 K stability for Dome-C and Marie-
Byrd over an annual cycle [18],[19]. Dome-C area is being evaluated by European Space Agency’s 
tower measurements [18]. An analysis using the tower and satellite data will be carried out to 
confirm the stability of Dome-C Radiative Transfer Model (RTM). Aquarius measurements over 
ocean buoys will be analyzed to establish the performance of the RTM over ocean surfaces. Also 
other regions will be investigated during the pre-launch activities. The Aquarius and SMOS L-band 
radiometer missions will provide new information on the suitability of all these regions. 
 
A forward simulator will be developed to generate SMAP measured brightness temperatures. The 
simulator employs land and ocean surface parameters to calculate the Earth surface emission. The 
simulator will account for direct and reflected solar, lunar, galactic and CMB radiation; direct and 
reflected land, ocean and atmosphere radiation; Faraday rotation, and antenna pattern with sidelobes. 
The simulator will also include a radiometer model to simulate the behavior of the radiometer in the 
expected orbital conditions. The simulator will be used to study both radiometer calibration 
algorithm and geophysical algorithm performance. In the post-launch phase the simulator will be 
utilized for the correction of the antenna pattern. 

5.3.1.1.2 Data Gridding 

The baseline for the L1C_TB data product is for processing to a swath based grid co-registered with 
the L1C_S0_HiRes grid and processing to an Earth-fixed grid co-registered with L1C_S0_HiRes 
grid. Prototype SMAP-like data sets will be generated using simulated and actual satellite data 
(AMSR-E data scaled appropriately).  These data will be used to study errors in adopting different 
gridding parameters - cell resolution, interpolation radius and weights. Gridding effects are 
especially noticeable at high contrast boundaries such as coastlines and lakes; therefore, Florida 
coastlines (TBC) will be used as a focus for these studies.   

5.3.1.2 Radar Backscatter Cross Section 

Radar pre-launch cal/val activities include characterization of the radar and its components. The 
purpose is to show the compatibility of the hardware with the requirements and also to support the 
post-launch calibration. These tests include among others propagation measurements, radiometric 
calibration of the receivers and characterization of the internal calibration procedures of the radar. 
Furthermore, performance analysis and simulations will be carried out based on instrument model 
and on-orbit environment scenarios. For the preparation of the post-launch external calibration 
suitable Earth targets will be surveyed. These targets are required to be large, uniform, isotropic, 
well-characterized and stable in order to be useful in the calibration process. 

5.3.2 Geophysical Algorithms 

5.3.2.1 Soil Moisture 

Procedures will be developed to test the performance of the various candidate retrieval algorithms 
and quantify the expected error attributes of the ancillary data inputs.  This information will assist in 
the selection of a baseline retrieval algorithm and in the generation of an error budget for the soil 
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moisture products.  The ancillary data will be available as part of SMAP Algorithm Testbed (see 
Section 5.4) and available for algorithm testing. The quality of this data will be assessed before 
evaluating its impact on the algorithm performance.  
 
Of primary concern for the brightness temperature-based algorithms is the error in the effective soil 
temperature, since it requires the most frequent (daily) updates. The latency of the soil temperature 
input data is also important – currently NCEP produces a 6-hour temperature product, while 
ECMWF and GEOS/GMAO produce a 3-hour product.  As part of the ancillary data preparation for 
ingestion into the soil moisture processing, a local 6 am soil temperature will be generated by 
interpolating in time between the closest available information.  
 
Issues concerning the accuracy of vegetation parameterizations will be addressed in the context of 
ongoing field campaigns. These field experiments are expected to add to the growing database of 
historical information on microwave-vegetation relationships.  
 
Existing ground and airborne radiometer and radar measurements will be used with the associated 
ground truth data to compare the accuracy of the various algorithms with each other.  In general, the 
comparisons will involve the following steps: 

• Inversion Accuracy: In this activity, each algorithm will be used to invert the same set of 
observational sensor data, and the results will be compared to in situ data. Since the range 
of surfaces for which measured airborne sensor data exist is limited, a model will be used to 
establish a database that covers the global surface soil moisture and roughness properties 
including RMS height, correlation length, and the forms of the correlation functions. The 
various retrieval algorithms will then be tested against this database to establish their 
accuracy, and the ranges of surface parameters over which they are applicable. This activity 
will be carried out on SDS Testbed as described in Section 5.4.1. 

• The PALS airborne sensor (see Appendix C.1) L-band backscatter and brightness 
temperature fields are available at constant incidence angle as flight lines.  PALS 
measurements were made in SGP99, SMEX02, CLASIC 2007 and SMAPVEX08 
experiments. Although the radar and radiometer measurements are not at different 
resolutions, gridding and re-sampling can be performed to mimic SMAP instrument 
sampling. The UAVSAR (and earlier AIRSAR) airborne L-band backscatter data, collected 
in SMEX02 and CanEx-SM10 experiments, can also be utilized. UAVSAR offers fine 
resolution data that could be used for mimic SMAP instrument with PALS brightness 
temperature when measured coincidentally.  

• SMOS brightness temperature based SMAP L2 radiometer soil moisture retrieval. The 
result will be compared to in situ sites and SMOS soil moisture products. A similar exercise 
will be carried out with Aquarius once it has been commissioned (latter half of 2011).  

 
Before the SMAP launch, the L4_SM algorithm will be tested globally, to the extent possible, with 
satellite observations from the precursor missions discussed in Section 3.3.4.  Among the pre-cursor 
missions, SMOS, the first passive microwave sensor operating at L-band, will play a key role.  In 
each case, the outcome of the tests will be assessed by validating the assimilation estimates against 
in situ observations from existing networks and field experiments and by ensuring the consistency 
of internal diagnostics (see Post-launch validation). Existing long term network include SCAN, 
USCRN and FLUXNET networks in the North America region. 
 
Additional development and testing for the L4 SM algorithm will be conducted in the context of 
Observing System Simulation Experiments (OSSE’s; see section 4.1.4 of the L4_SM ATBD).   
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5.3.2.2 Freeze/Thaw  

Freeze/thaw algorithm performance will be assessed using the SMAP SDS Algorithm Testbed (see 
Section 5.4.1) and available L-band microwave remote sensing datasets within the SMAP 
freeze/thaw domain, including satellite based observations from PALSAR and SMOS, and 
relatively fine scale remote sensing and biophysical data from in situ towers and airborne field 
campaigns, e.g. PALS (see Appendix C.1) and CARVE experiment (see Appendix D.1).  
 
The algorithm results will be evaluated across regional gradients in climate, land cover, terrain and 
vegetation biomass through direct comparisons to existing surface biophysical measurement 
network observations including air/soil/vegetation temperature, snow depth and snow water-
equivalent and eddy covariance CO2 exchange.  The relationship between the algorithm freeze/thaw 
state and the in situ sampling data will be established. Major focus areas include relations between 
the local/solar timing of satellite AM and PM overpasses and diurnal variability in local surface 
temperature and freeze/thaw state dynamics; the spatial and temporal distribution and stability of L-
band radar backscatter under frozen and non-frozen conditions, and the effects of sub-grid scale 
land cover and topographic heterogeneity on the aggregate freeze/thaw signal within the sensor 
footprint.  
 
Biophysical measurements from in situ station measurement networks will be used to drive physical 
models within the SMAP algorithm testbed for spatial and temporal extrapolation of land surface 
dielectric and radar backscatter properties and associated landscape freeze/thaw dynamics. These 
results will be compared with field campaign measurements and satellite based retrievals of these 
properties. Model sensitivity studies will be conducted to assess L3_FT algorithm and freeze/thaw 
classification uncertainties in response to uncertainties in sensor sigma-0 error and terrain and land 
cover heterogeneity within the sensor FOV.   

5.3.2.3 Carbon Flux 

Calibration and validation of the L4_C algorithms and products will involve model sensitivity 
studies in relation to observed variability in northern environmental conditions and uncertainties in 
satellite based GPP (e.g. MOD17) and L4_SM inputs (i.e., surface soil moisture and soil 
temperature). Model sensitivity studies will be conducted by perturbing input parameters within 
their respective ranges of uncertainty independently and in combination, and documenting L4_C 
algorithm responses.  

 
Initialization and calibration of model parameters and initial SOC pools will be conducted prior to 
launch using available satellite GPP time series (e.g. MODIS MOD17) and long-term daily soil 
moisture and temperature inputs from the GMAO LIS. The accuracy of algorithm inputs and 
outputs will be established in relation to in situ CO2 eddy flux measurements from regional tower 
networks (e.g., FLUXNET) and surface meteorological observations from regional weather stations 
following previously developed methods [41], [42], [43], [44]).  
 
Calibration and optimization of L4_C algorithm parameters will be conducted using daily time series 
carbon fluxes from northern CO2 eddy covariance flux towers (e.g. FLUXNET) representing 
regionally dominant vegetation classes. Monte Carlo Markov Chain (MCMC) optimization will be 
applied to minimize an objective function weighted by the observation error and model error 
covariance matrices by adjusting model decomposition rate constants and initial SOC pool sizes. 
Smaller values of the objective function are associated with more informative model-data 
configurations and resulting posterior distributions that allow for significance testing. The initial rate 
constants and SOC pools will be derived from regional soil inventories and published field studies, 
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and compared with optimized parameter values. The initial SOC pools will also be compared to those 
estimated for steady state and average climate conditions and using optimized rate constants. This 
approach will provide quantitative and uncertainty estimates of the L4_C outputs relative to the tower 
observations.  

5.4 SMAP SDS Testbed Role 
SMAP Science Data System (SDS) Testbed will be utilized for algorithm development and testing, 
storing calibration and validation data, and carrying out calibration and validation of algorithms and 
products.  

5.4.1 Testbed Simulations and Analysis 

Simulation of retrieval algorithm performance is an important part of the pre-launch cal/val 
activities. The goals of the simulations are: 
 

1) the identification of algorithm operational and performance issues over global diversity 
with the specified ancillary data, and 

2) the parameterization and validation of the algorithms. 
 
For meeting the first goal, simulated global observations with orbital instrument sampling are 
carried out on SMAP SDS Testbed. Figure 5-1 shows a schematic diagram on the processing flow 
on the testbed for science algorithm testing. The forward models of the instrument measurements 
include land surface model (Model Truth) and instrument characteristics (Orbit/Data Simulation, 
which feeds to Simulated Level 1 products). The retrieval algorithms are implemented as they 
would be on the operational system (Science Processing Prototype). The ancillary data identified in 
the ATBDs are made available on the testbed for full end-to-end retrieval algorithm runs. 
 
For meeting the second goal actual, observational data is used on the testbed. This data will include 
coincidental in situ (Validation Data in Figure 5-1) and tower-based, airborne and spaceborne 
measurement data (Field Campaign Observations). The observational data is to cover wide range of 
diversity in terms of land cover conditions. The observations are reformatted to correspond to the 
Level 1 instrument data so that they can be fed to the same retrieval algorithms in the Science 
Processing Prototype as in the case of the global simulations. The use of the same processing 
establishes a critical link between the global simulations and actual observational data. The field 
campaign data sets are complemented with ancillary data of similar quality as that specified for the 
algorithms in the ATBDs of the products.  
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Figure 5-1: Diagram of the processing flow on the testbed for algorithm testing; both simulated orbit 
and land surface model data and actual observational data can be used as basis of the algorithm 
performance assessments. 
 

5.4.2 Cal/Val Database 

SMAP Cal/Val Database resides on the SMAP SDS Testbed. It contains the experimental data used 
for pre- and post-launch calibration and validation. The data from the utilized field experiments (see 
Sections 5.5 and 6.4), selected core sites (see Sections 5.6.3.3, 5.6.3.4 and 5.6.3.5) and sparse in situ 
networks (see Section 5.6.4.3) will be ingested into the database.  
 
In the post launch phase the key feature of the database is allows automatic download and up-
scaling of data from the selected in situ resources to the database for expedient processing against 
the SMAP products.  

5.5 Pre-Launch Field Campaign Activities 
In order to provide observational data for algorithm development, parameterization and validation, 
field campaigns employing in situ, tower-based, airborne, and spaceborne measurement systems 
will be utilized. In addition to activities designed in collaboration with SMAP, data from 
experiments sponsored by other missions and activities will be exploited if possible. This section 
summarizes pre-launch campaigns which have components matching the SMAP algorithm pre-
launch needs. This set of campaigns will ensure that required data is available to complete the pre-
launch validation of algorithms. Of particular significance is the SMAPVEX12 experiment, which 
is a campaign dedicated to resolve any outstanding (soil moisture) SMAP algorithm issues. 

5.5.1 Remote Sensing Instrumentation Considerations 

In the planning of the campaigns the availability of the supporting airborne and tower-based 
instruments must be considered. Since its inception, the SMAP Cal/Val Plan has supported the 
development of several key resources that included the tower-based active/passive ComRAD, the 
airborne PALS instrument and the airborne UAVSAR (see Appendix C). Over the past few years 
these instruments have been enhanced to improve the quality and utility of the data provided. In the 
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case of ComRAD these improvements have include the antenna, calibration, and autonomous 
operation. For PALS, the major modification that is nearing completion was the ability to scan, 
which facilitates mapping large domains.   
 
Looking toward the future, the PALS instrument and the UAVSAR platform are going to be heavily 
utilized by two projects under data used in previous campaigns as SMAP simulator, is going to be 
heavily utilized by the CARVE project between 2011 and 2015 (see Appendix D.1). Although, 
these deployments restrict the use of PALS they also open possibilities for economic opportunities 
for data collection. Another important resource for obtaining remotely sensed L-band radar 
signature is the UAVSAR airborne instrument (see Appendix C.2). UAVSAR is heavily utilized 
with several different research projects, and therefore, for insuring its availability the campaigns 
have to be planned well in advance. The other projects open also possibilities for additional 
deployments. A tower-based L-band radar-radiometer ComRAD (see Appendix C.3) will be 
available for deployments to gather stationary coincidental active and passive data. 

5.5.2 Field Campaigns 

5.5.2.1 SMAPVEX08 (East Coast, USA) 

SMAPVEX08 was the first field campaigns dedicated to resolving SMAP algorithm issues took 
place on the East coast of US in the fall of 2008 ([45],[46]). In addition to the addressing open 
algorithm issues, the campaign had a major focus on questions related to RFI. Data from this 
campaign is being archived at TBD.  

5.5.2.2 CanEx-SM10 (Canada) 

NASA flew the airborne UAVSAR instrument in conjunction with the Canadian CanEx-SM10 
SMOS soil moisture validation field experiment in Saskatchewan territory in June 2010 ([47],[48]). 
The campaign included airborne radiometer measurements and in situ sampling over four individual 
SMOS pixels (see Section 7.1.2 for more details). 

5.5.2.3 SMAPEx 1-4 (Australia) 

The University of Melbourne in Australia is organizing four week-long campaigns in 2010 and 
early 2011 designed to specifically address SMAP soil moisture algorithm issues ([49],[50]). The 
campaigns will include coincidental radiometer and radar measurement, which will provide 
contributions for the data set that can be used for the development of the active/passive soil 
moisture algorithm (see Section 7.1.1 for more details).  

5.5.2.4 San Joaquin Valley Experiment (West Coast, USA) 

The UAVSAR instrument will be deployed for San Joaquin Valley experiment on several days in 
2010-2011 ([51],[52]). The primary objective of the experiment is to develop Vegetation Water 
Content (VWC) retrieval from optical remote sensing instruments. However, the experiment lends 
itself also for investigation of the effects of different types of vegetation on the radar-based soil 
moisture retrieval algorithm, since the experiment includes the UAVSAR instrument. Additional 
deployment of an airborne radiometer is also being investigated for experiment days in 2011, which 
would make it relevant also for the radiometer-based soil moisture retrieval algorithm and possibly 
the active-passive algorithm. The experiment sites include canopies of almond and pistachio trees 
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(in addition to wheat and cotton), which provide relative rare opportunity to gather data from this 
type of landscape. 

5.5.2.5 CARVE Opportunities (Alaska, USA) 

Appendix D.1 summarizes the highlights of the CARVE experiment, which utilizes the PALS 
instrument (see Appendix C.1) to make L-band passive and active airborne measurements over 
many regions in Alaska. The deployment of PALS on Twin Otter is based out of Fairbanks, Alaska. 
The three campaigns are going to be executed annually in 2011 through 2015. The campaign 
provides an opportunity for SMAP to gather data over boreal landscapes which is being investigated. 
In principle, the CARVE observation could be augmented by denser in situ observations and more 
frequent over-flights. 

5.5.2.6 ComRAD Deployments 

NASA GSFC ComRAD (Combined Radar/Radiometer System) truck-based instrument [53] is 
going through a major upgrade improving its scan mechanism and antenna performance. The 
upgraded system will be tested in field conditions in March through April, 2011. After the 
performance has been validated in field conditions the instrument will be deployed in Maryland at 
OPE3 study site. The observations will include at least crop types at the site and will last until the 
fall 2011. The campaign will include enhanced observation to study the effects of morning dew on 
the soil moisture retrieval. Another long deployment is planned for 2012. The location is TBD (the 
SMAP ISST (see Section 5.6.1) site is one of the considered locations).  

5.5.2.7 CanEx-FT11 (Canada) 

The possibility of conducting freeze/thaw state field experiment in Canada with Canadian 
collaboration in the fall of 2011 and in the spring of 2012 is being examined. Details are being 
developed in cooperation with the Canadian Space Agency. 

5.5.2.8 SMAPVEX12  

A major soil moisture experiment SMAPVEX12 is being planned for summer 2012 to address the 
remaining algorithm issues before the launch. The general approach for organizing the campaign is 
to maximize the co-operation with other hydrology related research projects. Tentatively the 
primary L-band observations would be carried out by the PALS instrument (see Appendix C.1) as 
available from the CARVE campaign (see Section 5.5.2.5).  

5.5.2.8.1 Algorithm Development 

The location, land cover types, season and duration of the campaign are driven by the outstanding 
algorithm issues. At the moment the most significant soil moisture algorithm issues include retrieval 
under dense vegetation conditions, and changing vegetation, for all soil moisture algorithms; time 
series approach performance for L2_SM_A and L2_SM_AP, and diversity of the land cover of the 
available data for all soil moisture algorithms. 
 
These would steer the campaign towards the end part of the growing season with relatively long 
duration of the campaign at locations including dense natural vegetation. The tentative plan for the 
campaign will be in place before SMAP Cal/Val workshop in May, 2011. 
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5.5.2.8.2 Validation Site Up-Scaling 

It is planned that the SMAPVEX12 campaign will take place over at least one of the SMAP 
validation core sites. The airborne measurements over the site will be used to establish the up-
scaling of the site, and also as input for the up-scaling methodology of all core sites.  

5.5.2.8.3 End-to-End Cal/Val Exercise 

The carrying out of the science cal/val of the mission during the Cal/Val Phase is a very time 
critical period. Once the correct operation of the spacecraft and observatory has been ensured in the 
IOC phase the validation of the science products may start. The validation of the geophysical 
retrievals (Level 2 products) requires combination of several data sources before carrying out the 
analysis. These data sources are very different from each other but the processing of each source 
has to be completed in a very short time so that the validation process, which does not only include 
comparison of data but adjustments of parameters and reprocessing runs of the data, can be 
completed in 12 months. The purpose of the Cal/Val exercise is to debug and streamline issues 
which may cause delays in this process. 
 
Specifically, the end-to-end exercise aims to address the following issues: 
 

• In situ networks: 
o Data transfers 
o Up-scaling processing to the SMAP resolutions 
o Data processing for match-up with the SMAP products 

• Field campaign over a core site: 
o In situ data collection and processing  
o Airborne data collection and processing 
o Up-scaling processing to the SMAP resolutions 
o Data processing for match-up (in situ vs. airborne vs. satellite) with the SMAP 

products 
• Other satellite data: 

o Data download  
o Scaling to the SMAP resolutions 
o Data processing for match-up with the SMAP products 

• Retrieval algorithm response to the match-ups: 
o Adjustment of parameterization 
o Re-running retrieval algorithms 

 
The rehearsal exercise is structured around the SMAPVEX12 field campaign. There will be a 
period, starting TBD weeks before the field campaign and ending TBD weeks after the field 
campaign, during which the data from in situ networks and other satellites are processed against 
simulated SMAP data. The simulated SMAP data will be produced as if the satellite was already in 
the orbit.  
 
Special attention is paid on the field campaign in the middle of the exercise period. Field campaigns 
typically involve many different types of data sources by different participants. These include for 
example in situ sampling of different parameters, which require different amount of time for 
processing and calibration, various airborne instruments with different calibration processing, 
ancillary data on the geolocation in different formats for different data source and on the 
geographical location (such as soil texture and DEM). The exercise is used to test and debug this 
process using at least one of the sites. 
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The output of the exercise is collected in an evaluation report which is used to implement necessary 
changes in the processing chain of in situ network, field campaign and other satellite data.  

5.6 Infrastructure Development for Validation 
There are two key issues related to in situ measurements that will be resolved during the pre-launch 
phase of the Cal/Val Program: 1) inter-calibration between different sensors used in different in situ 
networks, and 2) up-scaling of the point-wise in situ measurement to the SMAP footprint scale. 
These efforts will be described in two subsequent sections. 

5.6.1 Soil Moisture In Situ Sensor Testbed (SMAP-ISST) 

A testbed will be established to test and calibrate various soil moisture probes provided by different 
manufacturers [54]. Specifically, the SMAP In Situ Sensor Testbed (ISST) will provide answers to 
the following set of questions: (1) How do different soil moisture sensors perform given the same 
hydrologic inputs of rainfall and evaporation? (2) How do different sampling intervals impact the 
soil moisture estimates, given instantaneous measurements versus time averaged measurements? (3) 
How do the orientations of installation influence the data record and effectiveness of the sensor? (4) 
How can networks which measure soil moisture by different fundamental methods, capacitance, 
FDR, TDR, reflectometry, be compared to a standard of gravimetric validation? (5) How can the 
measurements from different sensors with different sampling scales, particularly the COSMOS and 
GPS systems of soil moisture monitoring, compare given the variation in scale of measurement? 
Answering these questions is important for establishing a standard for soil moisture measurement in 
situ sites across the globe. 
 
The site has been selected to be Marena in Oklahoma and it will be managed by Oklahoma State 
University (OSU) Range Research Station. The Oklahoma Mesonet MARE site is located 400 m 
from the site and two NOAA CRN stations are located nearby. The landscape of the site is 
characterized as rangeland and pasture. OSU Dept. Plant and Soil Science will provide additional 
local support. 
 
The site consists of 4 separate sets of installations situated around Subsite A so they have radially 
increasing distance from Subsite A. Figure 5-2 shows the locations of the subsites: Subsite C is at a 
distance of 100 m, Subsite B at 200 m, Subsite D at 300 m and Mesonet MARE site additionally at 
a distance of 400 m from Subsite A. 
 
Each subsite has a set of soil moisture sensors. Table 5-2 shows which sensors are installed at which 
subsite, number of sensors at each subsite and depths of the installations at those subsites. Passive 
Distributed Temperature Sensor System is installed between Subsites A and B. For investigation of 
the effect of the sampling interval each sensor is sampling with enhanced one-minute interval for 
five minutes every hour. Additionally, the vegetation water content, surface roughness and soil 
characteristics will be determined for the domain over the course of the experiment. 
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Figure 5-2. Geographic configuration of the SMAP ISST and its subsites. 

 
 
Table 5-2. Soil moisture sensor types, subsites where they are installed, number of sensors per subsite, 

and depths of installations at those subsites. 
Configuration Sites No.  Depths [cm] 
Stevens Water Hydra Probes A,B,C,D 6 2.5, 5, 10, 20, 50, 100 
Delta-T Theta Probes A,B,C,D 5 5, 10, 20, 50, 100 
Decagon EC-TM probes A,B,C,D 5 5, 10, 20, 50, 100 
Sentek EnviroSMART A,B,C,D 4 10 , 20, 50, 100 
Acclima Sensor A,B,C,D 5 5, 10, 20, 50, 100 
Campbell CS 229-L heat dissipation 
sensors (OK Mesonet) 

A,B,C,D 5 5, 10, 20, 50, 100 

Campbell CS615/CS616 TDRs A,B,C,D 5 5, 10, 20, 50, 100 
Passive Distributed Temperature 
Sensor (DTS) System 

A-B 1 10 cm 

GPS reflectometers A, C, D 1  
COSMOS system A 1  
Climate Reference Network Station  B, D 6 2.5, 5 
Traditional TDR System A 4 5, 10, 50, 100 
ASSH System (Mongolia) A TBD  

 

5.6.2 Soil Moisture Up-Scaling Study 

As discussed in Section 3.3.1.2 up-scaling is a key issue in utilization of in situ measurements for 
calibration and validation. Therefore, one of the pre-launch cal/val objectives is to define a standard 
methodology on how to transfer point-wise ground measurements of in situ resources to SMAP 
footprint scale. There is a SDT working group focused on providing systematic scaling guidelines 
for the SMAP Cal/Val program.  
 
The study starts with analysis of methodologies summarized in a public white paper put together by 
the working group. This analysis is then complemented and verified with a temporary in situ 
network (owned by USDA) deployed around selected measurement points. The pre-launch schedule 
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in Table 5-1 shows the tentative timeline for these activities. The details of the methodology 
summary and the deployments of the temporary will be described as plans advance. 

5.6.3 Core Validation Sites 

Overall the highest priority in situ resources for SMAP Cal/Val are core validation sites.  The 
scientific objective of these sites is to provide in situ observations that can be used to estimate soil 
moisture and/or freeze thaw accurately at the spatial resolution of the SMAP geophysical data 
products, while satisfying all the other requirements described in subsequent sections.  An essential 
requirement is that the design includes multiple locations within a site that would provide a 
statistically reliable estimate.  Furthermore, estimates of ground-truth sampling error must 
accompany the product area mean values.  
 
Gaining access to resources located outside the U.S. should be considered.  Depending upon the 
launch date of SMAP; the seasonal variations between the northern and southern hemispheres may 
impact the usefulness of some regions in validation.  However, data access (included latency) and 
verification of calibration and scaling must be satisfied. In addition, there are some regions that are 
lacking in data and efforts should be made to promote the development of appropriate observing 
systems in these regions.  The International Soil Moisture Working Group could be a means of 
engaging additional participation.  Networks that cannot provide near-real time data will be of 
minor value in validation. 
 
These sites will also be the focus of intensive ground and aircraft field campaigns to further verify 
scaling (see Section 6.4).  Validation Core sites have been an important component of previous 
efforts to use remote sensing to estimate soil moisture (AMSR-E, SMOS) and other land parameters.   

5.6.3.1 General Requirements for Core Sites 

The following minimum criteria are desired for a core validation site:  

• Accessible to researchers 
• Has existing infrastructure including access and utilities 
• Heritage of scientific studies to build from 
• Long term commitment by the sponsor/host 
• An area that is homogeneous or has a uniform mixture of land covers at the product scale 
• Represents an extensive or important biome 
• Complements the overall set of sites 

 
In situ methods provide point observations and each point is orders of magnitude different from 
satellite grid products.  A variety of techniques can be used to establish the scaling of the points and 
grids (see Section 3.3.1.2).  Each participating validation site will have associated a description of 
the methods that will be used to scale their in situ measurements up to a SMAP grid cell size. The 
data from each core site will be automatically downloaded to the SMAP Cal/Val Database (see 
Section 5.4.2). 

5.6.3.2 Selection Process for Core Sites 

The core sites are selected through a proposal process. Both U.S. and international investigators 
may propose that their in situ resource will be used for a SMAP product calibration and validation 
as a core site. The NSPIRES www-portal of NASA will be used for publishing the solicitation and 



Preliminary   
November 16, 2010  SMAP Science Calibration and Validation Plan 

 
 

45 

collecting the proposals. The solicitation will be out by TBD and the selection is made by TBD. A 
second round of selection is also considered (TBD). 
 
The ATBD requirements for the core validation sites (Sections 4.2 and 4.3) are augmented by the 
general requirements given above (Section 5.6.3.1). 

5.6.3.3 Soil Moisture Core Sites (Level 2 and 4 products) 

Table 5-3 lists the core validation sites selected as described in Section 5.6.3.2 once the process has 
been completed. 
 

Table 5-3. List of soil moisture core validation sites and applicability to resolution and depth 
Resolution [km] Depth [cm] Site Location 36 9 3 5 100 

       
TBD       
       

 

5.6.3.4 Freeze/Thaw Core Sites (Level 3 product) 

Table 5-4 lists the core validation sites selected as described in Section 5.6.3.2 once the process has 
been completed. 
 

Table 5-4. List of freeze/thaw core validation sites  
Site Location Biome 
   
TBD   
   

 

5.6.3.5 NEE Core Sites (Level 4 product) 

Table 5-5 lists the core validation sites selected as described in Section 5.6.3.2 once the process has 
been completed. 
 

Table 5-5. List of NEE core validation sites 
Site Location Biome 
   
TBD   
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5.6.4 Sparse In Situ Networks  

5.6.4.1 General Requirements for Sparse Networks  

The following minimum criteria are desired for sparse networks utilized in the calibration and 
validation efforts:  

• Accessible to researchers 
• Long term commitment by the sponsor/host 
• Available in a timely manner 
• Compatible with the validation requirements in terms of depths, etc. 
 

In situ methods provide point observations and each point is orders of magnitude different from 
satellite grid products.  A variety of techniques can be used to establish the scaling of the points and 
grids (see Section 3.3.1.2).  Each participating validation site will have associated a description of 
the methods that will be used to scale their in situ measurements up to a SMAP grid cell size. 
Additionally, whenever there is doubt about the validity of a data point or a part of the time series, 
the measurements in question will be excluded and that no data be filled in or interpolated. 
 
Dealing with the scaling of these sparse networks to SMAP product footprints will likely be a 
responsibility for the SMAP project. 

5.6.4.2 Selection Process 

The sparse in situ networks (see Section 3.3.1) for SMAP product validation are selected based on 
availability, quality and need for coverage. This means that all network data available to SMAP 
Project will be considered, and they will be prioritized based on the quality and coverage area. The 
selected data will be automatically downloaded to SMAP Cal/Val Database (see Section 5.4.2) for 
further processing. The ATBD requirements for the soil moisture sparse networks (Sections 4.2 and 
4.3) are augmented by the general requirements given above (Section 5.6.4.1).  

5.6.4.3 List of Sparse Networks 

Table 5-6 lists the sparse networks selected as described in Section 5.6.4.2 above. 
 

Table 5-6. List of selected sparse in situ networks. 

Network Location 
Number of 
sites 
included 

5 
cm 

100 
cm 

F/T NEE 

SCAN Continental US 177 (TBC) x x   
USCRN Continental US 191 (TBC) x x   
NEON Continental US 20 (TBC) x    
ALECTRA Alaska 8 (TBC)   x  
FLUXNET TBD TBD    x 
Oklahoma Mesonet Oklahoma 127 (TBC) x x   
-TBD-       
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6 POST-LAUNCH ACTIVITIES 

6.1 Overview 
In the post-launch period the calibration and validation activities will address directly the 
measurement requirements for the L1-L4 data products.  Each data product has quantifiable 
performance specifications to be met over the mission lifetime, with calibration and validation 
requirements addressed in their respective ATBDs. 
 
Post-launch calibration and validation activities are divided into four main parts following the IOC 
phase after launch: 
 
(1) Release of beta (or provisional) versions of L1 and L2 products 

(2) Six-month sensor product Cal/Val phase, after which delivery of validated L1 products to the 
public archive will begin. 

(3) Twelve-month geophysical product Cal/Val phase, after which delivery of validated L2 through 
L4 products to the public archive will begin.  

(4) Extended monitoring phase (routine science operations) lasting for the remainder of the science 
mission.  During this period, additional algorithm upgrades and reprocessing of data products can 
be implemented if found necessary (e.g., as a result of drifts or anomalies discovered during 
analysis of the science products). 

6.2 Post-Launch Cal/Val Timeline 
Table 6-1 shows the draft timeline (placeholders, and without commitment to dates) for the Cal/Val 
in the post-launch phase (Phase E).  The timeline shows the key Cal/Val activities and relevant 
project schedule items.  Phase E of the mission is divided into the IOC phase, Science Cal/Val 
phase, and Routine Operations phase as discussed in Section 2.6.  This is reflected at the top of the 
table.  In the Cal/Val Phase there are two important milestones: (1) release of validated L0 and L1 
data, and (2) release of validated L2 through L4 data.   
 
In situ validation sites, networks and field campaigns are the core of the science product cal/val in 
the post-launch phase. The table highlights the operation and occurrence of these.  
 
Coordination of post-launch Cal/Val and Science Data System (SDS) activities is important since 
the SDS produces the science products, provides storage and management of Cal/Val data, provides 
data analysis tools, and performs reprocessing and metadata generation of algorithm and product 
versions. The Level 2 requirements state that the cumulative mission science data shall be 
reprocessed up to three times (if necessary) to improve the data quality and that the final 
reprocessing shall be used to generate consistently-processed set for the complete mission one 
month after the end of prime (3-year) science mission. The table shows placeholders for these 
milestones. 
 
Finally, the table displays other relevant satellite missions taking place simultaneously with the 
SMAP mission. 
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Table 6-1. Post-launch Cal/Val Timeline (draft, without commitment to dates) 
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6.3 Mission Products 

6.3.1 Sensor Products 

6.3.1.1 Radiometer Brightness Temperature 

The calibration approach of the SMAP radiometer requires that the absolute calibration is done on 
orbit after launch. The specific objectives of the radiometer post-launch calibration and validation 
activities are following: 
 

• Provide any necessary tuning of pre-launch calibration, including bias removal, and set 
calibration-related parameters that can only be determined on-orbit 

• Calibrate drifts in the measured brightness temperature 
• Validate instrument performance i.e. determine radiometer performance figures 
• Validate brightness temperature product i.e. determine overall uncertainty 
• Validate brightness temperature gridding to Earth grid 

 
The following subsections break these objectives down to separable components of the radiometer 
operation and calibration. 

6.3.1.1.1 Absolute Brightness Temperature Calibration 

The calibration of the brightness temperature measured by the radiometer is based on the pre-launch 
characterization of the instrument and measurement of external beam-filling targets. These targets 
include sites in Antarctica (Dome-C, Marie-Byrd, etc), ocean, and the Cosmic Microwave 
Background (CMB) which is measured in Cold Sky Calibration (CSC) maneuver. In CSC the 
instrument is pointed at the galactic pole. The maneuver will be carried out monthly (TBC)..  
 
Inter-satellite calibration will also be employed if other L-band radiometer instruments will be 
available, such as SMOS and Aquarius. 

6.3.1.1.2 Geolocation 

Standard geolocation techniques which have been previously developed and inherited from other 
missions (e.g. QuikSCAT, AIRS) are carefully documented in existing documents. These 
algorithms account for spacecraft position, pointing, and attitude; antenna scan angle; curvature of 
Earth and measurement timing. 
 
The baseline geolocation will be established based on the space craft ephemeris and the nominal 
scan geometry. The measured brightness temperatures will be utilized in several ways to refine the 
baseline. Flat targets, such as large open ocean regions, can be used to determine pitch and roll bias 
utilizing the measured brightness temperature over the full 360° scan. The scan cone angle can also 
be solved and used to adjust the nominal cone angel. Alignment of coastlines and water bodies can 
be used to determine the best fit of the two-dimensional brightness temperature image vs. known 
geography. Coastline crossings can be also be utilized but the scan position needs to be addressed 
(as opposed to the case of fixed beam instruments such as Aquarius). Finally, the radiometer 
geolocation can be compared against the SAR geolocation, which, however, needs to account for 
the latency in the processing.  
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6.3.1.1.3 Faraday Rotation Correction 

The validation of the Faraday rotation correction will be accomplished by comparing the estimated 
Faraday rotation with the Faraday rotation obtained from ionosphere electron density (International 
Reference Ionosphere (IRI) database) and magnetic field data (International Geomagnetic 
Reference Field (IGRF) database).  The rotation angle can also be compared with the estimation by 
SMOS [55]. This validation will be particularly important for calibration data collected over the 
ocean, where 3rd Stokes parameter is generated both by Faraday rotation and by the azimuthal 
asymmetry of ocean wave fields, although ocean-generated third Stokes parameter is expected to be 
less than 1K. 

6.3.1.1.4 Atmospheric Correction 

The effect of atmosphere is expected to be very small at L-band. Nevertheless, a correction will be 
applied to the brightness temperature measurement. The atmospheric correction will be carried out 
by applying global temperature and humidity profiles (from forecast data) to radiative transfer 
model of standard clear-sky case, at least over ocean. Over land an application of path delay 
measured by other microwave instruments is considered to improve accuracy.  

6.3.1.1.5 Antenna Pattern Correction 

The SMAP Brightness Temperature Forward Simulator (see Section 5.3.1.1) will be used to 
calculate an estimate of the effect of the sidelobes on the brightness temperature. The method will 
be validated utilizing known scenes. 

6.3.1.1.6 RFI and Post-Launch Calibration 

For validation of RFI mitigation, RFI detection flags will be compared with known RFI sites (such 
as FAA radars) and aircraft underpasses. The SMAP brightness temperature product will be 
compared with brightness temperature products of the Aquarius and SMOS missions (at about 40° 
incidence angle) and also the RFI detection flags will be compared with the RFI records generated 
by Aquarius and SMOS. RFI mitigation can also be validated by comparing soil moisture retrieval 
quality measures to RFI detection flags; poor retrieval quality could be due to missed RFI. 

6.3.1.1.7 Drift Monitoring and Correction 

The validation activity of the brightness temperature ensures that the L1B_TB product meets its 
requirement. In this activity several homogeneous regions, whose brightness temperature is 
accurately known, are used to adjust the brightness temperature produced by the radiometer with 
stability of less than 0.4 K over long period of time (as opposed to near-instantaneous calibration 
addressed in Section 6.3.1.1.1).   
 
Potential targets are Dome-C and Marie-Byrd area in Antarctica and calm ocean surfaces (see 
Section 3.3.3). Studies predict 0.1-K stability for Dome-C and Marie-Byrd in brightness 
temperature over an annual cycle [18], [19]. Radiative transfer model (RTM) of calm ocean 
surfaces with buoy measurements (such as TOGA-TAO and ARGO arrays) and regional averages 
based on environmental reanalysis models is expected to satisfy the accuracy requirements. The 
RTMs used for the calibration and validation account also for atmospheric effects, reflections of 
celestial objects, etc. where applicable. The suitability of the target areas and their RTMs will be 
confirmed in pre-launch activities (see Section 5.3.1.1.1).  
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Besides absolute calibration, the CSC output may also be used to track inter-seasonal changes in the 
calibration coefficients; however the thermal changes in the instrument during the CSC maneuver 
need to be accurately accounted for.  

6.3.1.1.8 Validation of Gridding  

The accuracy of the gridding algorithms will be evaluated by viewing coastlines, islands, and inland 
lakes.  

6.3.1.2 Radar Backscatter Cross Section 

The post-launch calibration goals for the radar measured backscatter cross section are to remove 
channel-to-channel and pixel-to-pixel biases to the required accuracy and to remove the absolute 
bias to the required accuracy. The goal of the cross section validation is to show that the 
requirements of L1_S0_LoRes and L1_S0_HiRes have been met and also to use this information to 
optimize the accuracy of the final cross section products. 
 
The post-launch external calibration of the radar receive and transmit operation consists of several 
components. It is expected that man-made targets are insufficient to complete the calibration. This 
is due to the fact that the pixel size is too large for corner reflectors (however, they are cheap and 
may be helpful in geo-location validation) and the transponder accuracy is insufficient. Instead, the 
CSC maneuver and pre-launch calibration parameters are used for the receiver characterization and 
statistical analysis of large, uniform, isotropic and well-characterized, stable scenes (such as 
Amazon) are applied. Additionally, cross-calibrations with other contemporaneously flying radars 
are used. These possibly include ALOS-2, Aquarius and UAVSAR measurements over distributed 
targets and over targets where these comparison sensors can be calibrated with corner reflectors. 
Furthermore, calibrations based on natural targets have been demonstrated be very accurate. For 
example, JPL Ku-Band scatterometers removed channel-to-channel and pixel-to-pixel biases to 0.2 
dB, and JERS-1 demonstrated that Amazon is stable to less than 0.2 dB at L-Band. The polarimetric 
backscatter reciprocity can also be utilized in the calibration. Finally, active mode data integrity 
checks can be carried out using BFPQ statistics, spectrum check, zero range delay check, and 
internal loop-back measurements can be processed to look for proper chirp operation and check 
transmit power stability. 
 
For calibrating the SAR image formation, checks for scan oriented brightness variation (scalloping) 
indicating antenna, attitude, and/or ephemeris offsets will be carried out. The processing parameters 
can be tweaked and attitude from the radar data can be derived as needed.  
 
In terms of mitigating the RFI problem occasional receive only data collections will be carried out 
in order to survey the RFI conditions and flag problematic areas. 

6.3.2 Geophysical Products 

This Section describes the post-launch calibration and validation of the geophysical products, L2-
L4. Note that the cal/val of L2 soil moisture products automatically calibrates and validates the L3 
soil moisture products, since they are just compilations of L2 products. 
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6.3.2.1 Soil Moisture Passive (L2/3_SM_P) 

The baseline validation will be a comparison of retrievals at 36 km with ground-based observations 
that have been verified as providing a spatial average of soil moisture at this scale (see Section 
5.6.2).  However, other types of observations or products will contribute to post-launch validation.  
The following subsections describe: 
 
• Long-term measurement networks, including dense sampling sites and sparse networks 
• Field experiments that will provide moderate-term intensive measurements of soil moisture 

and other surface characteristics at SMAP footprint scales  
• Algorithm tests against other satellite products  
• Hydrologic modeling to generate soil moisture products using assimilated data independent of 

SMAP data  
 

6.3.2.1.1 Long-Term Soil Moisture Measurement Networks 

The usefulness of soil moisture in situ networks for satellite product validation was described in 
Section 3.3.1. The ATBD of the radiometer-based soil moisture product identified core validation 
sites (see Section 5.6.3) as the most significant resource for its validation [35]. The list of soil 
moisture 36-km resolution core sites is presented in Section 5.6.3.3, following selection. The core 
validation sites will be complemented by the sparse networks. The list of sparse networks soil 
moisture 36-km resolution is presented in Section 5.6.4.3 following selection.   
 
The soil moisture measurements of these networks will be up-scaled and compared with the 
radiometer-based soil moisture products. First comparisons will be made before the release of the 
beta release. The full comparison and evaluation will be completed by the end of Cal/Val Phase. 
The comparison between the in situ estimates and the product will also be used to refine the 
algorithm and its parameterization. 
 
The validation metric (mean of site-specific RMSE, see [8]) is determined separately for sparse 
networks and core sites due to their different up-scaling properties.          

6.3.2.1.2 Soil Moisture Field Experiments with Radiometer 

The role of the airborne field experiments for satellite product validation was described in Section 
3.3.1.1. These experiments provide critical information that can be used to independently assess the 
contributions of radiometer calibration, algorithm structure and parameterization, and scaling on 
performance.  Furthermore, they provide moderate-term intensive measurements of soil moisture 
and other surface characteristics at 36-km pixel scales. Due to the large pixel size of the L2_SM_P 
product airborne field experiments, which map an entire pixel, are especially valuable as they help 
to resolve the heterogeneity properties of the product pixel area. 
 
SMAPVEX15 field experiment is planned to include airborne radiometer observations. While 
SMAPVEX15 is scheduled as soon as possible after launch, the uncertainties of the actual date, the 
relationship to the season, and other logistics require that time-wise commitments for utilization of 
the campaign data be conservative.  Therefore, SMAPVEX15 and other potential field experiments 
shall be used as part of the more robust validation of the SMAP products.  SMAPVEX15 and other 
post-launch field campaigns are discussed more in Section 6.4. The analysis will focus on matching 
up airborne observation with satellite products and produce RMSE on product scale and also 
regarding variability within the product footprint. 
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The field experiment data will be processed and analyzed for the final validation report. The beta 
release will not include results from the field experiments not only due to the processing time but 
also due to the timing of the campaign which cannot be guaranteed to take place within three 
months after completion of the IOC.  

6.3.2.1.3 Tests Against Other Satellite Products 

The usability of other satellite products for the validation of a satellite product was described in 
Section 3.3.4. Depending upon mission timing and life, it is possible that both SMOS and GCOM-
W will be producing global soil moisture products at the same time as SMAP.  In Section 5.3.2.1, 
the use of SMOS data prior to the launch of SMAP was described. The radiometer-based soil 
moisture product will be compared with soil moisture products of SMOS and GCOM-W. This 
provides reference sources over a wide range of conditions.   
 
Assessments will be conducted to estimate, monitor, and correct bias offsets between SMAP 
products and SMOS and GCOM-W products where justified by additional guidance by in situ 
measurements or model data.   
 
The first tests against SMOS and GCOM-W soil moisture products and the ASCAT soil moisture 
index will be performed by the end of Cal/Val Phase, and the monitoring will continue as long as 
these products are available. They are not a priority for the beta release.  

6.3.2.1.4 Comparisons to Independent Hydrologic Models 

The utilization of model based techniques for satellite product validation was described in Section 
3.3.5.  This effort involves both forward modeling of brightness temperatures and inversions for soil 
moisture using models and data assimilation products.  Offsets between SMAP algorithm products 
and these other data may be due to sensor absolute calibration errors or to errors in parameters of 
the models.  Algorithm analyses will permit adjustment of the brightness temperatures computed by 
the models (used in the retrieval algorithm) to the SMAP product values.  
 
Hydrologic modeling will be performed to generate soil moisture products at larger (basin-wide and 
continental) scales using assimilated data independent of SMAP data.  The resulting soil moisture 
fields will be compared with SMAP soil moisture over diurnal and seasonal cycles.  The model-
derived soil moisture fields can be used to extend the comparisons to larger space and time domains.  
 
The model-based analysis will be carried out by the end of the Cal/Val Phase. It is not a priority for 
the beta release. 

6.3.2.1.5 Combining Different Validation Sources 

Each abovementioned validation component produces a separate quantified validation result. The 
primary, and most emphasized, value is given by the core sites, which is complemented by the 
result from the sparse networks to add coverage and diversity of validation conditions. The field 
campaign results will be used to augment this value by giving additional insight to the breakdown 
of error sources of in situ measurements and scaling process.  
 
The role of other satellite products is to establish the product relative to these products and will not 
directly add to the validity of the product. The result from the hydrologic models will be used to 
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compute additional error metrics (such as correlation) assuming that RMSE of the model is on the 
comparable order in comparison with the in situ results. 
 
The beta release will include only assessment based on selection of core sites and sparse networks. 
The validation release will include input from all validation sources. 

6.3.2.2 Soil Moisture Active (L2/3_SM_A) 

The baseline validation will be a comparison of retrievals at 3 km with ground-based observations 
that have been verified as providing a spatial average of soil moisture at this scale (see Section 
5.6.2).  However, other types of observations or products will contribute to post-launch validation. 
The validation approach of the L2_SM_A product follows that of the L2_SM_P: the scaling issue is 
only adjusted to the finer 3-km resolution and there are some issues which require different amount 
of attention due to the different observing instrument (radar as opposed to radiometer). The 
following subsections discuss the use of long term measurement networks, field experiments, 
utilization of other satellite products, and hydrological modeling for the radar-based soil moisture 
product validation. 

6.3.2.2.1 Long-Term Soil Moisture Measurement Networks 

The usefulness of soil moisture in situ networks for satellite product validation was described in 
Section 3.3.1. In terms of utilization of in situ core sites and the sparse networks the L2_SM_A 
product validation follows mostly the approach of the L2_SM_P product. However, the scaling 
process of the point measurements (see Section 3.3.1.2) has different parameters, since the pixel 
size of the L2_SM_A product is only 3 km (see Section 5.6.2). The list of soil moisture 3-km 
resolution core sites is presented in Section 5.6.3.3, when selected. The core validation sites will be 
complemented by the sparse networks. The list of soil moisture 3-km resolution sparse networks is 
presented in Section 5.6.4.3, when selected.   
 
The soil moisture measurements of these networks will be up-scaled and compared with the 
radiometer-based soil moisture products. First comparisons will be made before the release of the 
beta release. The full comparison and evaluation will be completed by the end of Cal/Val Phase. 
The comparison between the in situ estimates and the product will also be used to refine the 
algorithm and its parameterization. 
 
The validation metric (mean of site-specific RMSE, see [8]) is determined separately for sparse 
networks and core sites due to their different up-scaling properties. 

6.3.2.2.2 Soil Moisture Field Experiments with Radar 

The role of the airborne field experiments for satellite product validation was described in Section 
3.3.1.1. Similarly as in the case of L2_SM_P the field experiments provide critical information that 
can be used to independently assess the contributions of radar calibration, algorithm structure and 
parameterization, and scaling on performance for the L2_SM_A product validation.  They provide 
moderate-term intensive measurements of soil moisture and other surface characteristics at 
L2_SM_A pixel scales. However, due to the relatively small pixel size of the L2_SM_A product the 
significance of the airborne field experiments in terms of scaling properties of a pixel is not as 
disparate as in the case of L2_SM_P (36-km pixel). 
 
SMAPVEX15 is planned to include airborne radar observations. While SMAPVEX15 is scheduled 
as soon as possible after launch, the uncertainties of the actual date, the relationship to the season, 
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and other logistics require that time-wise commitments for utilization of the campaign data be 
conservative.  Therefore, SMAPVEX15 and other potential field experiments shall be used as part 
of the more robust validation of the SMAP products.  SMAPVEX15 and other post-launch field 
campaigns are discussed more in Section 6.4. The analysis will focus on matching up airborne 
observation with satellite products and produce RMSE on product scale and also regarding 
variability within the product footprint. 
 
The field experiment data will be processed and analyzed for the final validation report. The beta 
release will not include results from the field experiments not only due to the processing time but 
also due to the timing of the campaign which cannot be guaranteed to take place within three 
months after completion of the IOC.  

6.3.2.2.3 Tests Against Other Satellite Products  

The utility of other satellite products for the validation of a SMAP product was described in Section 
3.3.4.  Radar cross section measured by ALOS PALSAR (or ALOS-2) and SAOCOM may be 
obtained to test the algorithms. The resolutions of these radars are very high, which can be utilized 
in the validation of the mitigation of pixel heterogeneity effects. However, care must be taken 
regarding the various polarimetric modes and incidence angles of PALSAR and SAOCOM. 
Assessments will be conducted to estimate, monitor, and correct bias offsets between SMAP 
products and ALOS-2 and SAOCOM products over the validation sites.  
 
The first tests against SAOCOM soil moisture products will be performed by the end of Cal/Val 
Phase, and the monitoring will continue as long as these products are available. They are not a 
priority for the beta release.  

6.3.2.2.4 Comparisons to Independent Hydrologic Models 

The utilization of model based techniques for satellite product validation was described in Section 
3.3.5.  Hydrologic modeling will be performed to generate soil moisture products at larger (basin-
wide and continental) scales using assimilated data independent of SMAP data.  The resulting soil 
moisture fields will be compared with SMAP soil moisture over diurnal and seasonal cycles.  The 
model-derived soil moisture fields can be used to extend the comparisons to larger space and time 
domains.  
 
The model-based analysis will be carried out by the end of the Cal/Val Phase. It is not a priority for 
the beta release. 

6.3.2.2.5 Combining Different Validation Sources 

Each abovementioned validation component produces a separate quantified validation result. The 
primary, and most emphasized, value is given by the core sites, which is complemented by the 
result from the sparse networks to add coverage and diversity of validation conditions. The field 
campaign results will be used to augment this value by giving additional insight to the breakdown 
of error sources in in situ measurements and scaling process.  
 
The role of other satellite products is to establish the product relative to these products and will not 
directly add to the validity of the product. The result from the hydrologic models will be used to 
compute additional error metrics (such as correlation) assuming that RMSE of the model is on the 
comparable order in comparison with the in situ results. 
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The beta release will include only assessment based on selection of core sites and sparse networks. 
The validation release will include input from all validation sources. 

6.3.2.3 Soil Moisture Active/Passive (L2/3_SM_AP) 

The baseline validation will be a comparison of retrievals at 9 km with ground-based observations 
that have been verified as providing a spatial average of soil moisture at this scale.  However, other 
types of observations or products will contribute to the post-launch validation. The validation 
approach of the L2_SM_AP product takes into account the validation efforts of both L2_SM_P and 
L2_SM_A, as L2_SM_AP combines both radiometer and radar measurements for retrieval. The 
following subsections discuss use of long term measurement networks, field experiments, 
utilization of other satellite products and hydrological modeling. 

6.3.2.3.1 Long-Term Soil Moisture Measurement Networks 

The utility of soil moisture in situ networks for satellite product validation was described in Section 
3.3.1. The utilization of in situ dense sampling sites and sparse networks for the L2_SM_AP 
product validation mostly follows the approach of the L2_SM_P product. However, the scaling 
process of the point measurements has different parameters, since the pixel size of the L2_SM_AP 
product is only 9 km and the pixel is formed by a combination of 36 km radiometer pixels and 3 km 
radar pixels. The list of soil moisture 9-km resolution core sites is presented in Section 5.6.3.3. The 
core validation sites will be complemented by the sparse networks. The list of soil moisture 9-km 
resolution sparse networks is presented in Section 5.6.4.3 when selected.   
 
The soil moisture measurements of these networks will be up-scaled and compared with the 
radiometer-based soil moisture products. First comparisons will be made before the release of the 
beta release. The full comparison and evaluation will be completed by the end of Cal/Val Phase. 
The comparison between the in situ estimates and the product will also be used to refine the 
algorithm and its parameterization. 
 
The validation metric (mean of site-specific RMSE, see [8]) is determined separately for sparse 
networks and core sites due to their different up-scaling properties. 

6.3.2.3.2 Soil Moisture Field Experiments with Radar and Radiometer Combination 

The role of the airborne field experiments for satellite product validation was described in Section 
3.3.1.1.  Similarly as in the case of L2_SM_P the field experiments provide critical information that 
can be used to independently assess the contributions of radar and radiometer calibration, algorithm 
structure and parameterization, and scaling on performance for the L2_SM_AP product validation.  
They provide moderate-term intensive measurements of soil moisture and other surface 
characteristics at L2_SM_AP pixel scales. The collection of field experiment data is combined for 
all soil moisture algorithms to campaigns occurring as has been laid out for L2_SM_P in Section 
6.3.2.1.2 and summarized in Section 6.4.   
 
SMAPVEX15 is planned to include combined airborne radar and radiometer observations. While 
SMAPVEX15 is scheduled as soon as possible after launch, the uncertainties of the actual date, the 
relationship to the season, and other logistics require that time-wise commitments for utilization of 
the campaign data be conservative.  Therefore, SMAPVEX15 and other potential field experiments 
shall be used as part of the more robust validation of the SMAP products.  SMAPVEX15 and other 
post-launch field campaigns are discussed more in Section 6.4. The analysis will focus on matching 
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up airborne observation with satellite products and produce RMSE on product scale and also 
regarding variability within the product footprint. 
 
The field experiment data will be processed and analyzed for the final validation report. The beta 
release will not include results from the field experiments not only due to the processing time but 
also due to the timing of the campaign which cannot be guaranteed to take place within three 
months after completion of the IOC.  

6.3.2.4 Tests Against Other Satellite Products  

The utility of other satellite products for the validation of a satellite product was described in 
Section 3.3.4. The testing of the L2_SM_AP directly with other satellite data products is limited due 
to the unique nature of combining L-band radiometer and L-band radar with synthetic aperture 
processing. However, it may be possible to carry out some algorithm level tests by combining data 
from L-band radiometers (such as SMOS) and L-band radar (such as ALOS-2) flying on different 
platforms. The direct comparisons of soil moisture products on a 9-km scale can be carried out 
against SAOCOM by aggregating its soil moisture products. 
 
The first tests against these other satellite products will be performed by the end of Cal/Val Phase, 
and the monitoring will continue as long as these products are available. They are not a priority for 
the beta release.  

6.3.2.4.1 Comparisons to Independent Hydrologic Models 

The utilization of model based techniques for satellite product validation was described in Section 
3.3.5. Hydrologic modeling will be performed to generate soil moisture products at larger (basin-
wide and continental) scales using assimilated data independent of SMAP data.  The resulting soil 
moisture fields will be compared with SMAP soil moisture over diurnal and seasonal cycles.  The 
model-derived soil moisture fields can be used to extend the comparisons to larger space and time 
domains.  

The model-based analysis will be carried out by the end of the Cal/Val Phase. It is not 
a priority for the beta release.  

6.3.2.4.2 Combining Different Validation Sources 

Each abovementioned validation component produces a separate quantified validation result. The 
primary, and most emphasized, value is given by the core sites, which is complemented by the 
result from the sparse networks to add coverage and diversity of validation conditions. The field 
campaign results will be used to augment this value by giving additional insight to the breakdown 
of error sources in in situ measurements and scaling process.  
 
The role of other satellite products is to establish the product relative to these products and will not 
directly add to the validity of the product. The result from the hydrologic models will be used to 
compute additional error metrics (such as correlation) assuming that RMSE of the model is on the 
comparable order in comparison with the in situ results. 
 
The beta release will include only assessment based on selection of core sites and sparse networks. 
The validation release will include input from all validation sources. 
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6.3.2.5 Freeze/Thaw State (L3_FT_A) 

The baseline validation will be a comparison of freeze/thaw state retrievals with ground-based 
observations that have been verified as providing a spatial average of freeze/thaw state at this scale.  
However, other types of observations or products will contribute to the post-launch validation. The 
following subsections discuss the use of long-term measurement networks and field experiments. 

6.3.2.5.1 Long-Term In Situ Measurement Networks 

Success criteria for the L3_FT_A product will be assessed relative to in situ network measurements 
of frozen and non-frozen status for northern (≥45°N) biophysical monitoring stations within the 
major land cover and climate regimes. The list of freeze/thaw core sites is presented in Section 
5.6.3.4. The core validation sites will be complemented by the sparse networks. The list of 
freeze/thaw state sparse networks is presented in Section 5.6.4.3.   
 
In situ frozen/non-frozen status will be determined as a composite ensemble of vegetation, soil and 
air temperature measurements, and will be compared to coincident footprint scale L3 freeze/thaw 
measurements. The fulfillment of the requirements will be assessed by comparing SMAP 
freeze/thaw classification results and in situ frozen or non-frozen status. 
 
The soil moisture measurements of these networks will be up-scaled and compared with the 
radiometer-based soil moisture products. The full comparison and evaluation will be completed by 
the end of Cal/Val Phase. The comparison between the in situ estimates and the product will also be 
used to refine the algorithm and its parameterization. 

6.3.2.5.2 Field Experiments with Radar 

Additional L3 freeze/thaw validation activities may involve field campaigns using relatively fine 
scale airborne (e.g., PALS) and tower based L-band remote sensing in conjunction with detailed 
biophysical measurements from in situ station networks (e.g., FLUXNET). Particular focus areas 
for these activities include examining sub-grid scale spatial heterogeneity in radar backscatter and 
freeze/thaw characteristics within the SMAP footprint; verifying spatial and temporal stability in L-
band radar backscatter for reference frozen and non-frozen conditions; verifying linkages between 
L3 freeze/thaw dynamics, vegetation productivity and seasonal patterns in land-atmosphere CO2 
exchange. The results of these validation activities may then be used to refine pre-launch algorithms 
and ancillary data sets to improve L3 freeze/thaw product accuracy.  

6.3.2.5.3 Combining Different Validation Sources 

Each abovementioned validation component produces a separate quantified validation result. The 
primary, and most emphasized, value is given by the core sites, which is complemented by the 
result from the sparse networks to add coverage and diversity of validation conditions. The field 
campaign results will be used to augment this value by giving additional insight to the breakdown 
of error sources in in situ measurements and scaling process.  

6.3.2.6 Soil Moisture Data Assimilation Product (L4_SM) 

For certain applications, such as the initialization of soil moisture reservoirs in atmospheric 
forecasting systems, the absolute error in the soil moisture estimates is not necessarily relevant [56].  
Since scaling of soil moisture data is required prior to their use in model-based applications, time-
invariant biases in the moments of the L4_SM product become meaningless.  For model 
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applications, the temporal correlation of soil moisture estimates with independent observations is 
therefore a more relevant validation metric.  By focusing on the correlation metric, evaluation 
problems stemming from the inconsistency between point and area-averaged quantities are, to some 
extent, ameliorated. [57] provide a detailed discussion of the relationship between RMSE and 
correlation metrics.  

6.3.2.6.1 Validation with In Situ Observations 

Validation of the surface soil moisture estimates from the L4_SM product against in situ 
observations will be identical to that of the L2_SM_A/P surface soil moisture product including 
validation against measurements from dedicated field experiments (Section 6.3.2.3). 
 
The root zone soil moisture estimates of the L4_SM product will be validated with in situ 
observations from existing operational ground-based networks which are listed in Sections 5.6.3.3 
and 0.. 
  
Land surface flux, surface temperature, and other estimates from the L4_SM product will be 
evaluated against in situ observations as much as possible but will be considered research products.  
The availability of land surface flux data for validation is very limited.  A comparably large 
collection of such data is provided free of charge by the Coordinated Energy and Water Cycle 
Observations Project (CEOP; http://www.ceop.net) and will be used to validate the data 
assimilation products.  From 1 October 2002 through 31 December 2004, for example, 24 CEOP 
reference sites, located mostly in Kansas and Oklahoma, provide hourly surface flux data that is 
sufficient for validation.  

6.3.2.6.2 Validation with Internal Assimilation Diagnostics 

Relative to the coverage of the satellite and model soil moisture estimates, few in situ data are 
available.  The soil moisture data assimilation system produces internal diagnostics that will be used 
to indirectly validate its output.  Specifically, the statistics of appropriately normalized innovations 
will be examined ([58]; see also discussion of adaptive filtering in Section 4.1.2 of the L4_SM 
ATBD).  

6.3.2.6.3 Validation with High-Quality, Independent Precipitation Observations 

Validation with in situ soil moisture observations is difficult because there are few long-term station 
observations and because there is a mismatch between the point-scale of the in situ measurements 
and the distributed (10 km) scale of the L4_SM product.  Compared to ground-based soil moisture 
probes, rain gauges are inexpensive, easy to maintain, and have already been widely installed over 
vast continental regions.  Moreover, variability in daily rainfall accumulations occurs at spatial 
scales that are typically coarser than the fine-scale (potentially < 10 m) variability of soil moisture.  
Because errors in soil moisture are primarily a result of errors in precipitation, and because 
precipitation observations are more abundant and reflective of more appropriate scales, gauge-based 
precipitation observations can be used for an indirect evaluation of soil moisture estimates.  
 
[27] developed a data assimilation-based approach for evaluating surface soil moisture retrievals 
that effectively substitutes rain gauge measurements for ground-based soil moisture observations.  
The approach is based on evaluating the correlation coefficient between antecedent rainfall error 
and analysis increments that are produced by the soil moisture assimilation system.  The use of rain 
gauge observations expands potential soil moisture validation locations from isolated sites (Figure 
1) to continental-scale regions over which high-quality rain gauge measurements are available.  A 



Preliminary   
November 16, 2010  SMAP Science Calibration and Validation Plan 

 
 

60 

modified form of this approach was used to evaluate the added value of AMSR-E based soil 
moisture retrievals for root-zone soil moisture monitoring within the continental United States [59].  
The approach will be applied to evaluate the increments that are produced by the L4_SM algorithm. 
 
The fulfillment of the root-zone soil moisture requirement will be assessed by comparing SMAP 
L4_SM results with TBD data set of soil moisture estimates.  

6.3.2.7 NEE Product (L4_C) 

The statistical methods and domains of validity envisaged for testing the L4_C algorithms and for 
demonstrating that their performance meets the SMAP science requirements will involve direct 
comparisons between model outputs and tower eddy covariance CO2 flux measurements from 
northern FLUXNET tower sites [60]. Similar protocols have been successfully implemented for 
validating the MODIS MOD17 GPP products ([41], [61], [62], [63]). The L4_C performance and 
error budgets will also be determined through model perturbation and sensitivity analyses spanning 
the range of observed northern environmental conditions and using model input accuracy 
information. If the L4_C algorithms are implemented within the GMAO assimilation framework, 
this will enable robust error tracking and quantification of the value of SMAP inputs relative to 
L4_C calculations derived solely from unconstrained model reanalysis inputs. The model reanalysis 
framework will also enable L4_C products to be generated well before initiation of the SMAP data 
stream and will provide a standard from which improved model calculations using SMAP derived 
inputs can be assessed.  
 
L4_C model parameters and initial SOC pool sizes will be determined prior to launch through 
model simulations and sensitivity studies using GMAO LIS assimilation based soil moisture and 
temperature inputs and MODIS GPP inputs over the observed range of Northern Hemisphere 
(≥45 °N) variability. These estimates will be refined post-launch following initiation of the SMAP 
data stream and associated production of the input GMAO L4_SM fields. If the L4_C algorithms 
are implemented within the GMAO assimilation framework, the value of SMAP inputs will be 
quantified relative to L4_C NEE calculations derived solely from unconstrained model reanalysis 
inputs.  
 
The accuracy of the L4_C outputs, including NEE and component carbon fluxes for GPP and Rtot 
will be also be established in relation to in situ CO2 eddy flux measurements and associated carbon 
budgets from northern tower networks (e.g., FLUXNET) within regionally dominant vegetation 
classes following established protocols (e.g. [41], [43]).  
 
The fulfillment of the NEE requirement will be assessed by comparing SMAP L4_C NEE output 
with FLUXNET NEE estimates.  

6.4 Dedicated Post-Launch Field Campaigns  
The purpose of the post-launch field campaigns is to provide critical information needed for the 
validation of the products. Each product identified a strategy for the validation in the preceding 
sections and whether field campaigns are required to carry out this strategy. This section presents a 
summary of coordinated efforts which answer these needs of each product.  
 
Field experiments typically require considerable coordination between different groups, such as the 
project team, SDT working groups, government agencies, research institutions and universities. 
This imposes relatively long lead time for the planning of campaigns and may affect the timing of 
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the campaign. At the same time, the field campaigns need to be finished well before the end of the 
Cal/Val Phase to leave time for processing and analysis. Moreover, there is also optimum seasonal 
timing to carry out soil moisture and freeze/thaw state field campaigns. 

6.4.1 SMAPVEX15 

A field campaign dedicated to calibration and validation of SMAP soil moisture products is planned 
to be carried out in North-America after the completion of IOC (but no later than IOC+8 months to 
allow time for data processing and analysis before the end of the Cal/Val Phase) depending on the 
launch date.  
 
Considering the launch date of November 2014 (which would mean the end of IOC in February 
2015) the campaign would be carried out in May to October timeframe in 2015 to coincide with 
favorable season for soil moisture validation. The location of the campaign is TBD but it will be 
carried out over one or several of the soil moisture core validation sites (see Section 5.6.3.3). 
 
The airborne instrumentation will include at least airborne L-band radar and radiometer; possibly 
PALS and UAVSAR (see Appendices C.1 and C.2). The planning needs to account for the CARVE 
and AirMOSS projects (see Appendices D.1and D.2), which utilize these airborne resources as well. 
 
The aim of the campaign is to capture a range of soil moisture and vegetation conditions and this is 
accounted for in the timing and planning of the location of the campaign. 
 
The in situ sampling needs to account for the different sensitivities of the radiometer and radar 
algorithms on different surface and vegetation components. Since the radar is more sensitive to 
these parameters, the requirements of the radar-based algorithms are driving the design.  
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7 INTERNATIONAL COLLABORATION 
This Section summarizes projects and associated observing networks have already made 
commitments to supporting the SMAP Cal/Val program. 
 
International collaboration in SMAP Cal/Val consists of in situ observations in the Core Validation 
Site program (after selection) or sparse networks, field campaigns that provide pre- and/or post-
launch sensor and geophysical observations, and satellite-based observations and products. Satellite 
program interactions are described in Appendix E. The plans for in situ observations have been 
discussed previously; therefore, only the field experiment and satellite elements are described here. 

7.1 Pre-Launch Field Campaigns 

7.1.1 SMAPEx campaigns in Australia in 2010-2011 

The University of Melbourne and University of Monash, under support from the Australian 
Research Council, are carrying out field experiments with airborne passive and active L-band 
instrumentation, which will contribute to the pre-launch algorithm development of SMAP [49],[50]. 
The campaigns are called Soil Moisture Active Passive Experiments (SMAPEx). The campaigns 
are scheduled to take place in July 2010, December 2010, March 2011 and October 2011 (the exact 
dates of the last two are TBC). The objective of the campaigns is to develop algorithms for accurate 
high resolution soil moisture mapping under Australian conditions that will subsequently be used by 
the next generation soil moisture satellite mission of NASA, known as SMAP. 
 
The concept for the study is to obtain SMAP simulator data in each of the four seasons to build a 
robust data set for grazing and agricultural land covers. The length of each campaign is one week. 
Figure 7-1 shows the location and ground truth sites of the planned study region. The Yanco area 
lies within the Murrumbidgee catchment in southeast Australia.  
 
The study site has been used in previous campaigns and in situ sites provide continuous 
observations of soil moisture. The site instrumentation has been modified to match up with the 
multiple scales required for validation of all SMAP soil moisture products and as result it also 
matches the Core Validation Site requirements described in Section 5.6.3. During the field 
campaign intensive ground-based sampling is conducted to support the algorithm development 
studies as well as providing calibration and scaling information on the in situ network. 
 
The airborne microwave instruments to be used in the campaign will include Polarimetric L-band 
Multibeam Radiometer (PLMR) and Polarimetric L-band Imaging Synthetic Aperture Radar (PLIS). 
The configuration allows simultaneous radiometer footprints of 1 km and radar footprints of 10 m 
when flown at flying altitude of 3000 m. 
 
The ground observations will be publicly available at a website of the University of Melbourne [50]. 
Data from the airborne instruments will be made available to the SMAP validation community. 
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Figure 7-1. Australia and the location of the Murrumbidgee catchment (upper left), the location of the 
Yanco study region in the Murrumbidgee catchment (lower left) and the Yanco study area with the 
locations of continuous soil moisture monitoring and intensive ground sampling sites with expected 
SMAP grid (on the right). 
 

7.1.2 CanEx-SM10 (Canada) 

The Canadian Space Agency is a partner in the SMAP project and as part of its collaboration is 
providing support to Canadian institutions to collect both in situ and field campaign data for 
algorithm development and validation. The first activity was a soil moisture field campaign named 
Canadian Experiment for Soil Moisture 2010 (CanEx-SM10) that was carried out in Saskatchewan, 
Canada, from June 2 to June 16, 2010 [47],[48]. This was an enhancement of a planned effort to 
contribute to the validation of Soil Moisture and Ocean Salinity (SMOS) soil moisture estimation 
and brightness temperature products. Additional ground and aircraft observations were added to 
support the pre-launch soil moisture algorithm calibration and validation of SMAP over agricultural 
and forested sites. The specific objectives were: 
 

• Comparative analysis of L-Band microwave data along with field measurements;  
• Development of soil moisture retrieval algorithms from passive and active microwave data 

(SMOS, RADARSAT-2, ALOS-PALSAR, L-Band airborne data from EC’s radiometer and 
NASA’s UAVSAR);  

• Scaling methodologies for SMOS coarse resolution data,  
• Calibration and scaling of two potential Core Validation Sites including two nested in situ 

soil moisture networks, and  
• Assimilation of SMOS data in land surface systems to improve land surface initial 

conditions provided to environmental forecast models. 
 
Two experiment sites were selected for the campaign. One is an agricultural area located in the 
south of Saskatoon, near Kenaston, Saskatchewan and the second is a forested area located at about 
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100 km north-east of Prince Albert, Saskatchewan (see Figure 7-2). They are located at about 300 
km from each other. Measurements from these two sites provide analysis of soil moisture over large 
areas of very different types of soil and vegetation.  
 
Ground sampling over the experiment sites included intensive soil moisture, vegetation and 
roughness measurements. Additionally, enhanced vegetation sampling was carried out at the 
BERMS site. Longer term in situ measurement were initiated over the BERMS site to establish the 
scaling of the limited permanent sites. At the Kenaston site, there were two nested networks, one 
operated by EC and the other by the University of Guelph, which matched many of the criteria for a 
Core Validation Site. 
 
Simultaneous with the ground measurements and SMOS overpasses, aircraft campaigns were 
conducted over the Kenaston and BERMS sites. The airborne microwave instruments included an 
L-band radiometer from Environment Canada on the Canadian NRC Twin Otter and an L-band 
synthetic aperture (UAVSAR) on NASA G-III aircraft (see Appendix C.2). 
 
The campaign focused first on the Kenaston site over a period of about two weeks including 6 days 
of flights with the radiometer and radar and 1 day of flights with the radar only. At the end of the 
campaign, one day of sampling including both radiometer and radar over the BERMS site.  
 

 
Figure 7-2. CanEx-SM10 experiment sites. 
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7.1.3 CanEx-FT11 (Canada) 

As a complement to the successful soil moisture campaign, SMAP and CSA have initiated planning 
for a freeze/thaw experiment over the Quebec region in Canada in the fall of 2011 and possibly the 
spring of 2012 to capture freezing and thawing events with airborne L-band radar and radiometer. 
Details of this campaign should be available in the spring of 2011. 

7.2 Post-Launch Field Campaigns 
It is anticipated that the collaborations described above for pre-launch will continue into post-
launch; however, no details have been developed at this stage. 

7.3 Satellite Data 

7.3.1 SMOS 

ESA provides data from missions such as SMOS through an ongoing proposal process. The SMOS 
project has initiated a proposal for acquisition of SMOS data (specifically Level 1c and Level 2 
SM) that includes the archive and global coverage throughout the SMOS mission life. 

7.3.2 GCOM-W 

JAXA has provided data from its missions to NASA in the past. At the present, there are ongoing 
discussions between NASA and JAXA that are specifically related to GCOM-W that include the 
AMSR-2 instrument. If these are not formalized by the time of the GCOM-W launch, the SMAP 
project will attempt to establish scientific collaboration directly in order to acquire soil moisture 
products. It is also possible that the current NASA AMSR-E program algorithms may be adapted 
for GCOM-W to continue this data stream. 

7.3.3 SAOCOM 

SAOCOM will provide data to groups based upon a proposal process. CONAE released a pre-
launch announcement of opportunity that the SMAP project responded to. When the post-launch 
announcement of opportunity is released, the SMAP project will submit a proposal for the 
acquisition of data to support Cal/Val. 
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8 SMAP SDT CALIBRATION & VALIDATION WORKING 
GROUP 

The SMAP project initiated Working Groups (WGs) as a means to enable broad science 
participation in the SMAP mission. The working groups are led by Science Definition Team (SDT) 
members and provide forums for information exchange on issues related to SMAP science and 
applications goals and objectives. A specific WG was created to support SMAP Cal/Val. 
Community participation and contributions to the Cal/Val Working Group (CVWG) will contribute 
to designing the Cal/Val program and generating a plan. It provides a mechanism for engaging key 
people and teams that can contribute to resolving pre-launch algorithm issues, infrastructure for 
validation, and the post-launch validation.  
 
Cal/Val involves all mission products; from sensor data to L4 value added. Supporting these 
involves a wide range of elements including in situ, tower and aircraft simulators, satellite 
observations, model and surrogate variables, and field campaigns. As a result the CVWG requires 
the participation of a large and diverse group of scientists and disciplines. 
 
Some aspects of SMAP Cal/Val are unique to SMAP while others would be enhanced through 
coordination with other satellite mission Cal/Val programs, for example those of SMOS and 
GCOM-W. The CVWG provides one mechanism for engaging scientists and activities involved in 
these missions and leveraging their resources.  
 
CVWG activities are carried out mainly through emails and teleconferences. The primary forum for 
interaction will be a series of Cal/Val Workshops conducted at key points during the pre-launch and 
post-launch phases (approximately every eighteen months).  
 
Workshops to Date 
 
June 9-11, 2009 (Oxnard, CA). This workshop was organized jointly by the SMAP CVWG and the 
SMAP Algorithm Working Group (AWG). The workshop was open to the science community and 
attracted approximately 80 attendees, including international participants from Europe, Asia, and 
Australia. The workshop provided a forum for the science community to review the status of 
algorithm development for SMAP data products and to provide input to the development of the 
science data calibration and validation plan. Overview presentations covered the SMAP science 
objectives and requirements, project status, the measurement system, the science data system, and 
the algorithm testbed. Presentations were also given on each of the data product algorithms, and 
participants had the opportunity to provide feedback on the algorithm plans and to make brief 
presentations of their own work on related algorithm topics. In the calibration and validation portion 
of the workshop, presentations described the major in situ soil moisture networks and measurement 
techniques including the U.S. Department of Agriculture Soil Climate Analysis Network (SCAN), 
National Oceanic and Atmospheric Administration Climate Reference Network (CRN), Oklahoma 
Mesonet, U.S. Department of Agriculture/Agricultural Research Service watersheds, Cosmic- ray 
Soil Moisture Observing System ( COSMOS), Global Positioning System (GPS), and others. The 
workshop presentations can be viewed through the Algorithms & Cal/Val Workshop link on the 
SMAP Web page [68]. 
 
May 3-5, 2011 (Oxnard, CA). During the pre-launch phase, the focus of Cal/Val is on contributing 
to algorithm development and establishing the infrastructure for post-launch validation. As a result 
of the preliminary Cal/Val plan and previous workshop involving the science community, activities 
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were initiated to support the objectives of Cal/Val. These included field campaigns to provide 
specific data sets for the algorithm teams, developing tower and aircraft-based simulators, and 
developing and implementing methods for integrating the diverse in situ resources available for 
validation. As part of this workshop, results to date will be reviewed and additional requirements 
identified. These activities include additional field campaigns. Specific topics to be addressed at the 
workshop include: 
• New programmatic commitments in the NASA aircraft program will impact SMAP field 

campaign planning and need to be integrated.  
• SMOS will have been in operation for over one-year. Lessons learned in its Cal/Val program 

will benefit SMAP planning.  
• A robust in situ Cal/Val program will require partnerships with a variety of research groups and 

programs around the world. A mechanism for achieving this and agreement on standards must 
be established. To support this topic, the members of the GEWEX International Soil Moisture 
Working Group, the CEOP Land Products Validation-Soil Moisture Group, and the 
International Soil Moisture Network will be invited to participate in the workshop.  

The participation of the broad science community and the plans and decisions arising from 
discussions of these issues will have significance for identifying research needs and allocating 
resources. Details are available at [69]. 
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Appendix A: Relevant Level 1 Science Requirements 
This Appendix presents material from the SMAP L1 Science Requirements document that is 
relevant to the SMAP Science Calibration and Validation Program. 

A.1 Scope of Level 1 Science Requirements 

This appendix to the Earth Systematic Mission (ESM) Program Plan identifies the mission, science 
and programmatic (funding and schedule) requirements imposed on the Jet Propulsion Laboratory 
(JPL) for the development and operation of the Soil Moisture Active/Passive (SMAP) Project of the 
ESM Program. This document serves as the basis for mission assessments conducted by NASA 
Headquarters during the development period and provides the baseline for the determination of the 
science mission success following the completion of the operational phase. Program authority is 
delegated from the Associate Administrator for the Science Mission Directorate (AA/SMD) through 
the Earth Science Division within SMD to the ESM Program Manager at Goddard Space Flight 
Center (GSFC). JPL is responsible for scientific success, design, development, test, mission 
operations, and data verification tasks and shall coordinate the work of all contractors and science 
team members. 
 
In October 2008, NASA competitively selected a SMAP Science Definition Team (SDT) that is 
currently planned to exist for a three-year period.  The SDT provides guidance to the project on 
measurement requirements, product definition, algorithm development, calibration, validation, and 
liaison with the broader science and applications communities. NASA will competitively select a 
SMAP Science Team (ST) such that it will be in effect no later than one year before launch of the 
observatory. The ST will carry into the operations phase of the mission and support the project on 
calibrating and validating science data products, and liaison with the broader science and 
applications communities. NASA will appoint a Science Team Leader (STL) who will represent the 
SDT and ST to the Project and advise the Project on science issues including the science impact of 
potential descopes, the need for reprocessing data, and the transition of the data to a permanent 
archive. The SMAP Project will identify and support an application scientist to attend SMAP 
science team meetings, provide feedback to the SMAP science team about potential SMAP 
application opportunities with existing SMAP requirements, provide the Earth Science Division 
information about potential SMAP application opportunities, and report/publish to the application 
user community about potential SMAP data products and application opportunities. 
 
Changes to information and requirements contained in this document require approval by the 
Science Mission Directorate (SMD), NASA Headquarters by the officials that approved the original. 

A.2 Objective of SMAP Project as Defined in Level 1 Requirements 

The SMAP Project will implement a spaceborne Earth observation mission designed to collect 
measurements of surface soil moisture and freeze/thaw state, together termed the hydrosphere state.  
SMAP hydrosphere state measurements will yield a critical data set that will enable science and 
applications users to: 

• Understand processes that link the terrestrial water, energy and carbon cycles; 
• Estimate global water and energy fluxes at the land surface; 
• Quantify net carbon flux in boreal landscapes; 
• Enhance weather and climate forecast skill; 
• Develop improved flood prediction and drought monitoring capability. 
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To resolve hydrometeorological water and energy flux processes and extend weather and flood 
forecast skill, spatial resolution of 10 km and temporal resolution of 3 days are required.  To resolve 
hydroclimatological water and energy flux processes and extend climate and drought forecast skill, 
spatial resolution of 40 km and temporal resolution of 3 days are required.  To quantify net carbon 
flux in boreal landscapes spatial resolution of 3 km and temporal resolution of 2 days are required. 
The SMAP mission will validate a space-based measurement approach that could be used for future 
systematic hydrosphere state monitoring missions. 

A.3 List of Relevant Requirements 

Baseline Science Requirements 
L1-RMS-69 a) The baseline science mission shall provide estimates of soil moisture in the top 

5 cm of soil with an error of no greater than 4% volumetric (one sigma) at 10 km 
spatial resolution and 3-day average intervals over the global land area excluding 
regions of snow and ice, frozen ground, mountainous topography, open water, 
urban areas, and vegetation with water content greater than 5 kg m-2 (averaged 
over the spatial resolution scale). 

L1-RMS-71 b) The baseline science mission shall provide estimates of surface binary 
freeze/thaw state in the region north of 45N latitude, which includes the boreal 
forest zone, with a classification accuracy of 80% at 3 km spatial resolution and 2-
day average intervals. 

L1-RMS-68 c) The baseline science mission shall collect the space-based measurements needed 
to retrieve estimates of soil moisture and freeze/thaw state for at least three years to 
enable the natural seasonal variations of soil moisture and freeze/thaw and their 
impacts on the surface energy, water and carbon balances to be characterized. 

L1-RMS-128 d) The SMAP project shall conduct a calibration and validation program to verify 
data delivered meets the requirements L1-RMS-69 and L1-RMS-71. 

Full Mission Success Criteria 

L1-RMS-130 * Launches into a near-polar, sun-synchronous orbit that provides near global 
coverage every three days. 
* Makes global space-based measurements of soil moisture with the accuracy, 
resolution, coverage, and duration to improve our understanding of the hydrologic 
cycle (as specified by the Baseline Science Requirements). 
* Records, calibrates, validates, publishes, and archives science data records and 
calibrated geophysical data products in a NASA Data Center for use by the 
scientific community (as specified in section 4.5). 
* Validates a space-based measurement approach and analysis concept for future 
systematic soil moisture monitoring missions.  

 
Threshold Science Requirements 
L1-RMS-73 a) The threshold science mission shall provide estimates of soil moisture in the top 

5 cm of soil with an error no greater than 6% volumetric (one sigma) at 10 km 
spatial resolution and 3-day average intervals over the global land area excluding 
regions of snow and ice, frozen ground, mountainous topography, open water, 
urban areas, and vegetation with water content greater than 5 kg m-2 (averaged 
over the spatial resolution scale). 
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L1-RMS-74 b) The threshold science mission shall provide estimates of surface binary 
freeze/thaw state in the region north of 45N latitude which includes the boreal 
forest zone, with a classification accuracy of 70% at 10 km spatial resolution and 
3-day average intervals. 

L1-RMS-76 c) The threshold science mission shall collect the space-based measurements 
needed to retrieve estimates of soil moisture and freeze/thaw state for at least 
eighteen months in order to capture high priority seasonal periods for both soil 
moisture (spring and summer in the Northern Hemisphere) and freeze/thaw (spring 
and fall transitions). 

L1-RMS-131 d) The SMAP project shall conduct a calibration and validation program to verify 
data delivered meets the requirements L1-RMS-73 and L1-RMS-7. 

Minimum Mission Success Criteria 

L1-RMS-133 * Launches into a near-polar, sun-synchronous orbit that provides near global 
coverage every three days. 
* Makes global space-based measurements of soil moisture with the accuracy, 
resolution, coverage, and duration to improve our understanding of the hydrologic 
cycle (as specified by the Threshold Science Requirements). 
* Records, calibrates, validates, publishes, and archives science data records and 
calibrated geophysical data products in a NASA Data Center for use by the 
scientific community (as specified in section 4.5). 
* Validates a space-based measurement approach and analysis concept for future 
systematic soil moisture monitoring missions. 

 
Science Instrument Requirements 
L1-RMS-135 a) The SMAP instrument radiometer shall operate in the L-band frequency within 

the Earth Exploration Satellite Service (EESS) passive allocation of 1400 to 1427 
MHz. 

L1-RMS-136 b) The SMAP instrument radar shall operate in the L-band frequency EESS active 
allocation of 1220 to 1300 MHz. 

 
Mission and Spacecraft Performance 
L1-RMS-119 b) The SMAP mission shall complete the In-Orbit Checkout (IOC) period within 

90 days after launch, and then begin operations according to the science 
requirements in Section 4.1 

L1-RMS-137 c) The SMAP mission lifetime is 3 years baseline (18 months threshold) following 
completion of IOC. 

 
Launch Requirements 
L1-RMS-142 b) The SMAP observatory shall be launched into a sun-synchronous, near-polar 

orbit that provides near global coverage every three days. 
 
Mission Data Requirement 
L1-RMS-149 a) The SMAP Project shall produce the standard science data products listed in 

Table 1. 
L1-RMS-146 Table 1. SMAP Data Products 
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L1-RMS-172 

 
L1-RMS-147 b) All data and standard products shall be delivered, in accordance with the NASA 

Earth Science Data and Information Policy specified in the 2006 Earth Science 
Reference Handbook (NP-2006-5-768-GSFC), to a NASA SMD Earth Science 
Division-assigned Data Center. Public release of this data shall conform to the 
NASA Earth Science Data and Information Policy, U.S. Law, and the 
NASA/CalTech prime contract (NAS7-03001). 

L1-RMS-151 c) The project shall deliver to the assigned data center all data and products (see 
Table 1). 

L1-RMS-152 d) Science algorithms used to generate the data products listed in Table 1 shall be 
documented in Algorithm Theoretical Basis Documents (ATBDs). 

L1-RMS-154 a) SMAP’s science data product formats shall conform to the Hierarchical Data 
Format (HDF5) standard. 

L1-RMS-155 b) The SMAP science data products metadata shall conform to ISO 19115 
“Geographic Information - Metadata” and the ISO 19115 “North American 
Profile”. 

L1-RMS-156 c) The SMAP Project shall coordinate with the Earth Science Data Center the 
release of product versions, to ensure completeness and accuracy of quality 
information and validation status of the SMAP science data products. 

L1-RMS-158 Beginning in Phase C, the SMAP Project shall organize and host a SMAP data 
product application workshop annually.  The workshop will share information on 
SMAP science data applications and define potential applications that can be 
supported with existing SMAP data requirements. Results will be provided to the 
SMAP science team and at other SMAP workshops and meetings. 
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Appendix B: Relevant Level 2 Science Requirements 
This Appendix presents a selection of the contents of SMAP L2 Science Requirements document 
that is relevant to the SMAP Science Calibration and Validation Program. 

B.1 Scope of Level 2 Science Requirements 

SMAP is a NASA Tier-1 Earth Science Decadal Survey mission.  This document provides the 
science requirements for the mission, derived from the overall mission objectives and program level 
constraints.  It responds to the SMAP Level 1 Requirements and Mission Success Criteria. 

B.2 List of Relevant Requirements 

Science Data Products 
L2-SR-300 Information: Definitions of the SMAP data product levels are provided in Table 2. 
L2-SR-315 

 
L2-SR-259 The SMAP data products, the algorithms used to produce them, and the error budget 

allocations shall be described in Algorithm Theoretical Basis Documents (ATBDs) 
for each product. 

L2-SR-368 The SMAP Level 1 and Level 2 data products shall be generated in half-orbit 
granules, starting and ending at the poles. 

L2-SR-344 SMAP shall provide a Level 1A time-ordered radar data product (L1A_Radar). 
L2-SR-345 SMAP shall provide a Level 1A time-ordered radiometer data product 

(L1A_Radiometer). 
L2-SR-266 SMAP shall provide a Level 1B time-ordered radar sigma-0 product 

(L1B_S0_LoRes) at 30 km spatial resolution. 
L2-SR-268 SMAP shall provide a Level 1B time-ordered radiometer brightness temperature 

product (L1B_TB) at 40 km spatial resolution. 
L2-SR-265 SMAP shall provide a Level 1C radar sigma-0 product (L1C_S0_HiRes) at less than 

or equal to 3 km spatial resolution on a 1-km grid. 
L2-SR-267 SMAP shall provide a Level 1C radiometer brightness temperature product 

(L1C_TB) at 40 km spatial resolution on a 36-km grid. 
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L2-SR-370 The Level 2-4 science data products shall be generated on a set of nested grids that 
are defined in Science Document #033 "SMAP Fixed Earth Grids" (Docushare 
collection 56076). 

L2-SR-346 SMAP shall provide a Level 2 data product (L2_SM_A) at 3 km spatial resolution 
representing the average soil moisture in the top 5 cm of soil. 

L2-SR-347 SMAP shall provide a Level 2 data product (L2_SM_P) at 40 km spatial resolution 
representing the average soil moisture in the top 5 cm of soil. 

L2-SR-348 SMAP shall provide a Level 2 data product (L2_SM_A/P) at 10 km spatial 
resolution representing the average soil moisture in the top 5 cm of soil. 

L2-SR-371 SMAP Level 3 data products shall be generated by compositing Level 1 and Level 2 
data products over a 1-day period onto global grids. 

L2-SR-260 SMAP shall provide a Level 3 data product (L3_F/T_A) at 3 km spatial resolution 
representing the binary surface freeze/thaw state. 

L2-SR-263 SMAP shall provide a Level 3 data product (L3_SM_A) at 3 km spatial resolution 
representing the average soil moisture in the top 5 cm of soil. 

L2-SR-262 SMAP shall provide a Level 3 data product (L3_SM_P) at 40 km spatial resolution 
representing the average soil moisture in the top 5 cm of soil. 

L2-SR-261 SMAP shall provide a Level 3 data product (L3_SM_A/P) at 10 km spatial 
resolution representing the average soil moisture in the top 5 cm of soil. 

L2-SR-264 SMAP shall provide a Level 4 soil moisture data assimilation product (L4_SM). 
L2-SR-331 SMAP shall provide a Level 4 carbon net ecosystem exchange data assimilation 

product (L4_C). 
L2-SR-301 The Level 2 soil moisture 10 km data (L2_SM_A/P) shall have error no greater than 

0.04 cm3/cm3 (1-sigma) averaged over the land area specified by the "Soil Moisture 
Retrieval Mask" in Figure 1 (white areas). 

L2-SR-349 Information: Figure 1. Soil Moisture Retrieval Mask. 
L2-SR-358 

 
L2-SR-269 The Level 3 freeze/thaw 3 km data (L3_F/T_A) shall have classification accuracy no 

less than 80% averaged over the land area specified by the "Boreal Freeze/Thaw 
Retrieval Mask" in Figure 2. 

L2-SR-350 Information: Figure 2. Boreal Freeze/Thaw Retrieval Mask (land region above 45 
degrees north). 
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L2-SR-359 

 
 
Instruments 
L2-SR-33 The SMAP radiometer shall operate in the L-band frequency range allocated for 

passive remote sensing (1400-1427 MHz). 
L2-SR-35 The SMAP radar shall operate in the L-band frequency range allocated for active 

remote sensing (1215-1300 MHz). 
L2-SR-34 The SMAP radiometer shall measure H, V, and 3rd and 4th Stokes parameter 

brightness temperatures.   
L2-SR-36 The SMAP radar shall measure co-polarized horizontal (HH), co-polarized vertical 

(VV), and cross-polarized (HV) backscatter cross-sections. 
L2-SR-37 The antenna beam incidence angle shall have a nominally constant value across the 

swath, chosen to be between 35 and 50 degrees, for the entire mission duration. 
L2-SR-38 The antenna beam incidence angle shall be controlled to within 1 degree (3-sigma). 
L2-SR-39 The antenna beam incidence angle shall be known to within 0.2 degrees (3-sigma). 
L2-SR-40 The radiometer and radar (real aperture) antenna beams shall be co-boresighted to 

within 0.2 degrees (3-sigma). 
L2-SR-41 The radiometer spatial resolution for all channels shall be equal to or less than 40 

km. 
L2-SR-42 Adjacent radiometer EFOVs shall overlap by a minimum of 30% in both elevation 

(cross-scan) and azimuth (along-scan). 
L2-SR-302 The real-aperture (Lo-Res) radar spatial resolution for all channels shall be 30 km or 

better. 
L2-SR-373 SAR-processed single-look measurement samples shall be averaged (multi-looked) 

onto 1-km grid pixels to form the L1C_S0_HiRes data product (Figure 4). 
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L2-SR-374 Information: Figure 4:  Schematic diagram illustrating averaging of SAR single-look 
samples (time-ordered) onto 1-km grid to form the L1C_S0_HiRes product.  The 
grid posting of the L1C_S0_HiRes product is fixed at 1 km but the spatial resolution 
varies across the swath. 

 
L2-SR-44 All L1C_S0_HiRes 1-km grid pixels shall contain multi-looked SAR data (no empty 

pixels). 
L2-SR-43 The spatial resolution of the L1C_S0_HiRes data shall be equal to or less than 3 km 

over at least 70% of the swath. 
 
Instrument Measurement Errors 
L2-SR-295 Radiometer Level 1B Processing shall include compensation for effects of antenna 

side lobes (outside the radiometer antenna main beam), cross-polarization, Faraday 
rotation, atmospheric effects (excluding rain), and solar, galactic and cosmic 
radiation.   

L2-SR-45 The L1B_TB brightness temperatures shall have mean uncertainty from all sources 
(excluding rain) of 1.3 K or less (1-sigma) in the H and V channels, computed by 
binning fore- and aft-look samples into 30 km x 30 km grid cells. 

L2-SR-47 The radiometer footprints shall have geolocation knowledge uncertainty (3-sigma) of 
less than 4 km. 

L2-SR-375 Radar L1C_S0_HiRes processing shall include terrain-corrected geolocation and 
corrections for ionospheric and atmospheric effects (excluding rain). 
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L2-SR-46 The L1C_S0_HiRes HH and VV data shall have uncertainty from all sources 
(excluding rain) of 1.0 dB or less (1-sigma) defined at 3 km spatial resolution and for 
surfaces of radar cross-section greater than -25 dB. 

L2-SR-376 The L1C_S0_HiRes HV data shall have uncertainty from all sources (excluding rain) 
of 1.5 dB or less (1-sigma) defined at 3 km spatial resolution and for surfaces of HV 
radar cross-section greater than -30 dB. 

L2-SR-48 The radar Hi-Res pixels shall have geolocation knowledge uncertainty (3-sigma) of 
less than 1 km. 

 
Data Acquisition 
L2-SR-49 Radiometer data shall be acquired continuously over fore and aft portions of the scan 

(full 360 degrees) and ascending and descending portions of the orbit. 
L2-SR-50 Low resolution (Lo-Res) radar data shall be acquired continuously over fore and aft 

portions of the scan (full 360 degrees) and ascending and descending portions of the 
orbit. 

L2-SR-51 High resolution (Hi-Res) radar data shall be acquired to include at a minimum: (a) 
360 degrees of the antenna scan (fore and aft looks) for the AM (6-AM Equator 
crossing) half-orbit over the "Global Land" region; (b) 180 degrees of the antenna 
scan (fore look) for the PM (6-PM Equator crossing) half- orbit over the "Boreal 
Land" region; (c) 180 degrees of the antenna scan (fore look) for the AM half-orbit 
over the "Coastal" region.  Mask files are provided to define these regions (shown in 
Figures 5, 6, and 7). 

L2-SR-355 Information:  Figure 5. Global Land Mask 
L2-SR-360 

 
L2-SR-356 Information:  Figure 6. Boreal Land Mask 
L2-SR-361 

 



Preliminary   
November 16, 2010  SMAP Science Calibration and Validation Plan 

 
 

81 

L2-SR-357 Information:  Figure 7. Coastal Ocean Mask 
L2-SR-362 

 
L2-SR-52 The SMAP science orbit shall have a ground track that crosses the Equator at 6 am 

(within plus or minus 30 minutes) and 6 pm (within plus or minus 30 minutes) local 
solar time. 

L2-SR-54 The science orbit shall be an 8-day exact repeat fixed reference trajectory, 
maintained to within +/- 20 km of  the reference trajectory. 

L2-SR-55 Level 1 science data shall be provided with less than 12% data loss from all causes, 
computed monthly and averaged over the mission, defined separately for radar and 
radiometer data streams and relative to the mask specified in L2-SR-301. 

 
Data Processing and Delivery 
L2-SR-56 Level 1 data products shall be made available to the Science Team by the SDS 

within a mean latency of less than 12 hours (computed monthly) of the 
corresponding data acquisition by the observatory under normal operating 
conditions. 

L2-SR-324 Level 2 data products shall be made available to the Science Team by the SDS 
within a mean latency of less than 24 hours (computed monthly) of the 
corresponding data acquisition by the observatory under normal operating 
conditions. 

L2-SR-353 Level 3 data products shall be made available to the Science Team by the SDS 
within a mean latency of less than 50 hours (computed monthly) of the 
corresponding data acquisition by the observatory under normal operating 
conditions. 

L2-SR-325 The Level 4 soil moisture data assimilation product shall be made available to the 
Science Team by the SDS within a mean latency of less than 7 days (computed 
monthly) of the corresponding data acquisition by the observatory under normal 
operating conditions. 

L2-SR-342 The Level 4 carbon (net ecosystem exchange) data assimilation product shall be 
made available to the Science Team within a mean latency of 14  days of the 
corresponding data acquisition by the observatory under normal operating 
conditions. 

L2-SR-57 Ancillary data shall be acquired by the Science Data System (SDS) as necessary to 
meet the accuracy and latency requirements of the science products. 
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L2-SR-383 All science data products made available to the designated Data Center for public 
release shall be assigned an algorithm version number and a data quality designation 
of beta, provisional or validated as approved by the Science Team. 

L2-SR-384 User guide documentation shall be provided along with the science data products 
made available to the Data Center for public release.  

L2-SR-385 Within three months (TBC) after start of the SOP, Level 1 data products (beta or 
provisional) shall be made available to the Data Center for initial public release. 

L2-SR-386 Within three months (TBC) after start of the SOP, Level 2 data products (beta or 
provisional)  shall be made available to the Data Center for initial public release. 

L2-SR-387 Within six months (TBC) after start of the SOP, Level 3 data products (beta or 
provisional) shall be made available to the Data Center for initial public release. 

L2-SR-326 Within six months after start of the SOP, validated Level 1 data products shall be 
made available to the Data Center for public release. 

L2-SR-327 Within twelve months after start of the SOP, validated Levels 2-4 data products shall 
be made available to the Data Center for public release. 

L2-SR-328 After science data products have been made available to the Data Center for initial 
public release, subsequent availability of those products to the Data Center shall be 
with the same latency (TBC) as provided by the SDS to the Science Team. 

L2-SR-58 The cumulative mission science data shall be reprocessed a minimum of three times 
(TBC) to implement upgrades in processing algorithms and improve archived data 
product quality.    

L2-SR-82 The final processed 3-year mission data set shall be made available to the Data 
Center within one month after the end of the 3-year Science Operations Phase (SOP). 

L2-SR-388 The SMAP project shall conduct a calibration and validation (Cal/Val) program: (a) 
Pre-launch, to ensure the development of robust science algorithms, and (b) Post-
launch, to verify and characterize the accuracies of the delivered science data 
products (listed in Table 1). 

L2-SR-389 A SMAP Calibration and Validation Plan shall be provided describing the pre- and 
post-launch activities conducted under the Cal/Val program. 

L2-SR-329 Cal/Val reports describing the calibration, validation and error characteristics of the 
SMAP science data products shall be generated and provided to the Data Center 
along with the science data products, including an Interim Report within three 
months of the end of the Cal/Val Phase and a Final Report within 3 months of the 
end of the 3-year science mission. 
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Appendix C: Supporting Instrumentation for Cal/Val 
This Appendix describes some airborne and ground-based instruments which may play a key role in 
SMAP Calibration and Validation Program in both pre- and post-launch phases 

C.1 PALS 

The PALS (Passive and Active L- and S-band) instrument is an airborne L-band radiometer which 
includes both radiometer and radar operating both at L- and S-band. The instrument has been 
deployed on different platforms including C-130 and Twin Otter aircrafts. The nominal viewing 
angle of the instrument is 40° [64]. The most recent configuration with a light-weight relative small-
size microstrip antenna has been deployed on Twin Otter, see Figure C-1. 

 

  

 
Figure C-1. Twin Otter (on the left-hand side) and light-weight relative small-size microstrip antenna 
(on the right-hand side) 
 
The PALS have been utilized for soil moisture field experiment multiple times in the past. These 
campaigns included SGP99 in Oklahoma in 1999; SMEX02 in Iowa in 2002; CLASIC in Oklahoma 
in 2007, and SMAPVEX08 in Maryland in 2008. The configuration of the instrument changed from 
campaign to campaign, but the performance parameters remained the same throughout all 
campaigns. Table C-1 summarizes the performance parameters. In SGP99 and SMEX02 PALS flew 
on a C-130 aircraft operated by NCAR. In CLASIC and SMAPVEX08 (see Section 5.5.2.1) it flew 
on a Twin Otter (DHC-6) aircraft. In SGP99 and SMEX02 PALS was using a horn antenna with 
13° beamwidth, but in CLASIC and SMAPVEX08 the next generation design incorporated a 
lightweight microstrip antenna (which allowed the installation to the Twin Otter) with 20° 
beamwidth. Additionally, in SMAPVEX08 PALS was flown with an Agile Digital Detector (ADD) 
for RFI mitigation [65]. 
 
In order to facilitate cost-effective characterization of large spatial domains for Cal/Val, the SMAP 
Cal/Val Working Group and the SDT recommended that the sensor be modified to include scanning. 
This effort was initiated and should be completed in the near future. 



Preliminary   
November 16, 2010  SMAP Science Calibration and Validation Plan 

 
 

84 

Table C-1. Characteristics of PALS instrument (different antenna  
configurations have been deployed for different campaigns). 

Frequency 1.413 GHz 
Polarization V, H, +45, -45 

Passive 

Calibration stability 1 K (bias); 0.2 K (stability) 
Frequency 1.26 GHz 
Polarization VV, HH, VH, HV 

Active 

Calibration accuracy <2 dB (bias); 0.2 dB (stability) 
Half Power Beamwidth 12° (passive); 13° (active) 
Beam efficiency 92% 
Directivity 23.4 dB 

Antenna  
(SGP99, SMEX02) 

Polarization isolation >20 dB 
Half Power Beamwidth 20° (passive); 23° (active)  
Beam Efficiency 94% 
Directivity 18.5 dB 

Antenna  
(CLASIC, SMAPVEX08) 

Polarization isolation > 35 dB  
 

C.2 UAVSAR 

The UAVSAR instrument is a reconfigurable, polarimetric L-band synthetic aperture radar (SAR) 
specifically designed to acquire airborne repeat track SAR data for differential interferometric 
measurements. The radar was designed to be operable on a UAV (Uninhabited Aerial Vehicle), but 
it is currently implemented on a NASA Gulfstream III. Figure C-2 shows a photo of the Gulfstream 
III aircraft with the UAVSAR instrument installed in the belly pod. 
 

 
Figure C-2. The UAVSAR instrument in the belly pod of NASA Gulfstream III aircraft. 

 
The radar is fully polarimetric, with a range bandwidth of 80 MHz, and will support a ~20 km range 
swath, which translates to an incidence angle range of 25°-65°. The system operates nominally at 
45,000 ft (13800 m). Using precision real-time GPS and a sensor controlled flight management 
system the system will be able to fly predefined paths with great precision. The performance of the 
flight control system requires the flight path to be within a 10 m diameter tube about the desired 
flight track. The accuracy of the measured radar cross-section is 1 dB without calibration targets 
(corner reflectors) in the vicinity of the experiment area and 0.1 dB with calibration targets. Table 
C-2 summarizes the relevant parameters of the UAVSAR instrument. 
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Table C-2. Relevant parameters of the UAVSAR instrument. 
Parameter Value 
Frequency L-band (1.26 GHz) 
Bandwidth 80 MHz 

Resolution, Range 1.8 m 
Resolution, Azimuth 0.6 m 
Resolution, Product 6 m 

Accuracy 1 dB / 0.1 dB 
Polarization Full Quad-Polarization 

Antenna Type Phased Array 
Antenna Dimensions 0.5 m range/1.5 azimuth 
Polarization Isolation <-20 dB 

Waveform Nominal Chirp/Arbitrary Waveform 
Swath 25° - 65° off nadir 

 

C.3 ComRAD 

The ComRAD instrument is a truck-mounted L-band radiometer and radar developed by NASA 
Goddard Space Flight Center and George Washington University, see Figure C-3 [53]. The 
instrument utilizes a parabolic dish antenna for both passive and active measurements. The 
mounting allows wide scanning in both elevation and azimuth directions and measurements from 
height of about 20 m. Table C-3 shows some characteristic parameters of the ComRAD instrument.  
 

 
Figure C-3. ComRAD. 
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Table C-3. Parameters of ComRAD. 
Frequency 1.413 GHz 
Polarization V, H 

Passive 

Accuracy 1 K 
Frequency 1.25 GHz 
Polarization VV, HH, VH, HV 

Active 

Accuracy ? 
Half Power Beamwidth 12° (passive); 13° (active) 
Gain 19.5 dB 

Antenna  
 

Polarization isolation ~20 dB 
 
 
The Cal/Val Working Group and SDT suggested that modifications of ComRAD would be needed 
in order to collect the type of data needed for algorithm development and validation. Key 
requirements were the ability to operate autonomously over extended periods of time and improving 
the reliability of the radiometer calibration. As a result, the ComRAD team initiated system 
improvements, including a new antenna. These are expected to be completed by the Spring/Summer 
of 2011. 
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Appendix D: Field Experiments of Opportunity 
This Appendix describes field campaigns planned outside SMAP domain that may, however, 
provide opportunity for acquiring valuable data from SMAP science calibration and validation point 
of view. At this time, some of the recent selections under the NASA ESSP Venture-class Science 
Investigations Program may have positive or negative impacts of the SMAP Cal/Val Plan. Details 
of these projects are being developed and the SMAP Cal/Val Working Group will be looking for 
opportunities to exploit these. 

D.1 CARVE 

The Carbon in Arctic Reservoirs Vulnerability Experiment (CARVE) is designed to understanding 
of Arctic ecosystems, linkages between the Arctic hydrologic and terrestrial carbon cycles, and the 
feedbacks from fires and thawing permafrost. The PI is Charles Miller. The key mission parameters 
are: 
 

Aircraft Twin Otter 
Instruments Passive-Active L-band (PALS), FTS, ISGA 
Region Alaska (Fairbanks base of operation) 
Mission Conduct three a year over fixed flight lines each year 2011-2015. 

Flights will take place in mid April (not in 2011), June and August. 
Each will require about 2 weeks. Between flights, the instruments and 
aircraft will be left in Fairbanks (without a crew). The aircraft would 
be available in each of these 6 week periods. 

Flight Lines Set, waiting on details (see Figure D-4) 
Other Need resolution of time line and flight lines 
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Figure D-4. CARVE flight plans. Colors indicate continuous (dark blue), discontinuous (light blue), 
sporadic (gray), and subsea (hatched) permafrost regimes. Each colored loop represents a single day’s 
flight path. The gold flight path is anchored by flights over 5 flux towers which will be used for 
validation. (Provided by S. Dinardo) 
 

D.2 AirMOSS 

Airborne Microwave Observatory of Subcanopy and Subsurface (AirMOSS) Mahta Moghaddam 
(PI, UofM). Addresses key questions: 1. How does root zone soil moisture, and its landscape 
heterogeneity, control the regional carbon fluxes? 2. How is this control quantified via estimates of 
root zone soil moisture at spatial (100-1000m) and temporal (daily to weekly) sampling? 
 

Aircraft NASA G-III 
 

Instruments Polarimetric UHF synthetic aperture radar, 280-440 MHz band 
capability, 80 MHz total bandwidth (capability for both split spectrum 
and contiguous). Radar to fit inside a G-3 pod 

Region Survey major biomes in North America 
Mission Visit 9 flux tower sites, three times for temperate & boreal sites, twice 

for arid/semiarid, once for tropical sites; each time complete 3 surveys 
over 7-10days. 3 seasons (depends) over 3 years; Mid-March to Mid-
April; Mid-June to Mid-July, and first 2 weeks of October. 

Flight Lines Set, waiting on details (see Figure D-5) 
Other Updated estimates indicate that the instrument will be ready for June 

2012. Sites may change. 
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Figure D-5. AirMOSS study sites. (Provided by M. Moghaddam). 
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Appendix E: Cal/Val Programs of Other Soil Moisture Missions 
There are other soil moisture missions in operation or in development during the SMAP pre- and 
post-launch phases (see Section 3.3.4). This Appendix highlights the key features of the cal/val 
programs of European Space Agency’s (ESA) SMOS mission, Japan Aerospace Exploration 
Agency’s (JAXA) GCOM-W mission, and Argentinean Space Agency’s (CONAE) SAOCOM 
mission. 

E.1 SMOS Soil Moisture Cal/Val Program 

SMOS (Soil Moisture and Ocean Salinity) is European Space Agency’s Earth observation satellite 
mission focused on measurement of soil moisture sea surface salinity utilizing L-band radiometry. 
The resolution of the soil moisture product of the mission is about 40 km and the revisit time 2-3 
days. The performance requirement of 0.04 cm3/cm3 coincides with that of SMAP. SMOS will 
measure each pixel at multiple incidence angles and this multi-incidence angle information will be 
exploited to retrieve soil moisture and other geophysical variables.  
 
The SMOS Validation and Retrieval Team (SVRT) Plan was developed from the responses to the 
call for proposals to conduct calibration and validation activities for SMOS [66]. Following the 
SMOS AO Review Panel Meeting held in ESA ESTEC 9-10 June 2005, 39 proposals were accepted 
on the basis of their potential contribution for calibrating and validating SMOS products. These 
proposals form the basis of the SVRT Plan. Activities included in situ soil moisture measurement, 
ground- and aircraft-based microwave radiometer measurements, satellite inter-comparisons, and 
model products. 
 
Figure E-1 provides the locations of the selected validation sites. 
 

 
Figure E-1. Locations of SMOS soil moisture validation sites. 

 
The SVRT plan recommended measurement protocols for the soil moisture validation sites that 
included being at least 100 km away from any coastline. The validation sites are responsible for up-
scaling observations and for being compliant with the measurement protocols.  
 
In addition to the sites selected through this process, SMOS supports several “anchor” sites. These 
sites in Spain, Germany, and Australia were designed to provide much more extensive ground based 
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observations including multiple sites within a SMOS footprint. Airborne campaigns were conducted 
over these sites prior to launch to characterize both the radiometric and geophysical variables and 
post-launch campaigns will also be conducted. 
 
In order to support both the satellite instrument calibration, site scaling, and algorithm refinement 
the SMOS mission developed ground- and aircraft-based L-band radiometers that will be deployed 
at the anchor sites as well as other sites selected through a competitive process.  
 
In order to provide an accessible long term resource to support the analysis of SMOS products and 
those from future sensors, datasets comprising SMOS products and correlative data from in-situ or 
models are held within a dedicated SMOS cal/val campaign database.  
 
SMOS SVRT is ongoing and SMAP project and SDT members actively participate. The SMAP 
project will maintain these relationships and expand them as needed.  

E.2 AMSR-2 Soil Moisture Cal/Val Program 

JAXA will support the Cal/Val of its GCOM-W AMSR-2 program using sites that it supports in 
Asia and from proposals submitted to announcements of opportunities. The validation sites are 
typically well characterized and provide data in regions of the world that complement the core 
activities of NASA and ESA missions. Some of these such as the Mongolia site have long-term 
observations initiated for AMSR and AMSR-E.  
 
Members of the SMAP SDT currently participate in the AMSR-2 Cal/Val program and will 
continue this effort. The SMAP project will establish agreements with JAXA/GCOM-W as needed 
to facilitate the exchange of data for Cal/Val. 

E.3 SAOCOM Soil Moisture Cal/Val Program 

As part of its SAOCOM program, CONAE will provide a high resolution validated soil moisture 
product from L-band radar backscatter. Both the backscatter measurements and soil moisture will 
be of value to SMAP Cal/Val. CONAE is currently supporting projects to validate soil moisture 
from Aquarius. They plan to establish in situ validation sites for SAOCOM; however, details are 
not available at this time. CONAE has also developed an aircraft-based L-band SAR that will 
support pre-launch algorithm development and post-launch validation. 
 
The SMAP project and SDT have submitted a proposal to the CONAE SAOCOM announcement of 
Opportunity for pre-launch collaboration and will extend this in the follow on announcements. 

 
 

 


